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IM 90-1(141)0

CM 45(32)

STPS 471-1(7)0

IM 90-1(138)5

LOOKOUT PASS - EAST

PAVING - THOMPSON FALLS

THOMPSON FALLS - SOUTHWEST

DENA MORA REST AREA

2703

4560

4859

3206

141

032

007

138

000

000

000

000

185

181

181

172

SEALING & BRIDGE REPAIR

S AND ALLEYS

NDSCAPING & RELATED WORK

PCCP REPLACMENT,JOINT & CRACK

PLANT MIX PAVING OF THE STREET

OVERLAY,SEAL & COVER

REST AREAS,SIT IMPROVEMENTS,LA

03/10/03

07/07/03

07/07/03

09/26/02

04/15/02

09/08/03

09/08/03

12/10/02

08/30/04

08/30/04

10/19/04

  5,983,704

    185,146

  1,043,343

  3,533,077

   8,541,627

     191,487

     963,674

   2,940,415

    406,690

-       485

-     3,595

     84,389

           0

           0

           0

200

60

60

150

29

0

0

16

   1,024,995

      15,319

      77,094

     352,850

           0

           0

           0

     801,577

      17,298

      90,057

     300,408

   8,909,835

     160,403

   1,035,407

   3,066,741

District 1 - Missoula

02203

06303

06303

14902

ACME CONCRETE PAVING, INC.    

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

BODELL CONSTRUCTION COMPANY   

  8,948,317

    191,002

    960,079

  3,024,804

    229

     60

     60

    166

104

84

107

104

78

113

117

85

98

113

113

96

9

10.8

8.7

9.8

2

Contract Totals for :

Proj. Count:
   1,228,489

  1,155,161

-      4,080

   1,151,081

   1,155,161   1,195,810

      92,413

104 9

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 50.68
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  10,745,270

06303

  12,637,203$

     486,999$

  13,124,202$

  12,637,203$  13,172,386

   1,470,258

104

%

% 9.2 %

%

182 BENDA, JOHN         

TIED

TIED

     60

      0

     60

113 %116 %

    410

     45

    455

99%82%

$

$

$

$

$

$

$

$

$

$

$

$

     107,355

$

$

      92,413$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,209,340$

   1,470,258$

PENDING

ACTIVE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id
Project Description

UPN Number Contract No.

182Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

BENDA, JOHN         
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

523-5864
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jbenda@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

MINERAL             

SANDERS             

SANDERS             

MINERAL             

Days

I

S

I

00090

00471

00090

0

0

4.6

40.7

9.98

40.7

9.98

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

65.645

16.097

MI

MI

MI

MI

KM

KM

KM

KM

81.742

MI

KM

KAILEY-DWANE 523-5802

E

E

M

MI
KM

MI

MI

MI

MI

PENDING
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SFCN 7-1(101)47

NH 7-1(95)47

NH 7-1(96)67

STPS 269-1(28)1

NH-PLH 7-1(93)68 F

US 93 SIGNALS - HAMILTON (PHAS

SIGNAL UPGRADE - HAMILTON

SIGNAL - NW OF STEVENSVILLE

TURN BAYS N OF HAMILTON

N OF STEVENSVILLE WYE - FLOREN

5595

4268

4586

4466

2016

101

095

096

028

093

000

000

000

000

000

410

410

410

310

130

DEWALK WORK

ENT MARKING

ENT MARKING

ING,TURN BAYS & WATER MAIN EXT

 MIX BITUMINOUS SURFACING,ELEC

TRAFFIC SIGNALS,CURB/GUTTER/SI

SIGNAL UPGRADE,SIGNING & PAVEM

SIGNAL UPGRADE,SIGNING & PAVEM

GRADE,GGRAVEL,PLANT MIX SURFAC

GRADING,GRAVEL SURFACING,PLANT

12/20/04

04/11/02

04/11/02

04/29/04

04/05/04

01/19/05

08/14/02

08/14/02

06/21/04

05/03/04

09/05/02

09/05/02

11/15/04

11/15/04

    148,538

     43,610

     52,279

    928,724

 11,787,898

     129,506

      35,737

      50,134

   1,086,722

  10,836,413

          0

          0

          0

     36,000

    604,430

           0

           0

      60,708

           0

           0

70

30

30

75

210

0

0

0

0

20

      15,541

       2,859

       4,011

     130,407

   1,083,641

           0

           0

      18,239

           0

           0

       1,594

      11,423

      17,693

     176,045

   1,193,066

       6,318

      33,524

      51,643

   1,171,064

   8,841,947

District 1 - Missoula

02E04

04302

04302

05903

08903

CENTRAL ELECTRIC, INC.        

MONTANA LINES, INC            

MONTANA LINES, INC            

RIVERSIDE CONTRACTING, INC.   

SCHELLINGER CONST CO.,INC.    

    129,506

     35,737

     50,134

  1,122,722

 11,440,842

     70

     30

     30

     75

    230

5

94

85

108

82

10

400

97

135

110

63

63

105

59

25.2

34.1

34.3

15

13.5

2

Contract Totals for :

Proj. Count:
      95,889

     85,871

           0

      85,871

      96,445      85,167

       6,870

88 34.2

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

04302

% %

TIED

TIED

     30

      0

     30

63 %138 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      29,116

$

$

      21,098$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id
Project Description

UPN Number Contract No.

185Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

BENEDIK, TOM        
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

   -    
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

tbenedik@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

RAVALLI             

RAVALLI             

RAVALLI             

RAVALLI             

RAVALLI             

Days

P

P

P

00007

00007

00007

47.05

47.333

66.762

47.55

.5

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

.806

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KELLER-STEVEN 444-7246

E

M

M

M

MI
KM

MI

MI

MI

MI

MI
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STPS 531-1(7)6

STPS 531-1(6)5

SFCS 373-1(6)0

NH 41(24)

NH 7-1(58)9 F

SIGNAL-MAIN STREET-HAMILTON

MAIN STREET-HAMILTON

CORVALLIS - EAST & WEST

CAMP CREEK RESTORATION

SULA N&S

4750

4639

4599

1285

1285

007

006

006

024

058

000

000

000

000

000

410

181

181

140

140

VER,SIDEWALK & CURB

 OVERLAY,SEAL & COVER

ER,PRESTRESSED CONCRETE BRIDGE

ECTION

TRAFFIC SIGNALS

COLD MILLING,OVERLAY,SEAL & CO

PLANT MIX BITUMINOUS SURFACING

GR,GRVL,PL.MIX SURF,SEAL & COV

WETLAND MITIGATION,STREAM PROT

02/09/04

02/09/04

02/07/05

07/13/01

07/13/01

03/08/04

03/08/04

08/15/01

08/15/01

08/13/04

08/13/04

11/18/03

11/18/03

01/04/05

01/04/05

     76,395

    313,486

    437,058

  1,296,057

 11,086,193

      53,587

     215,231

     273,143

   1,050,419

   9,672,592

          0

     64,050

          0

          0

  1,182,821

           0

           0

           0

           0

  11,324,075

0

0

30

250

250

0

10

0

0

37

       5,359

      21,523

      32,777

     105,042

     967,259

           0

           0

           0

           0

   1,580,307

      11,402

      50,349

           0

      60,619

   1,542,806

      44,456

     341,964

           0

   1,018,502

  11,257,586

District 1 - Missoula

09104

09104

14105

14401

14401

HELENA SAND&GRAVEL DBA BLAHNIK

HELENA SAND&GRAVEL DBA BLAHNIK

HELENA SAND&GRAVEL DBA BLAHNIK

D.H. BLATTNER & SONS, INC.    

D.H. BLATTNER & SONS, INC.    

     53,587

    279,281

    273,143

  1,050,419

 10,855,413

      0

     10

     30

    250

    287

83

159

0

97

99

213

234

0

58

98

114

99

25.6

14.7

6

13.7

2

2

Contract Totals for :

Contract Totals for :

Proj. Count:

Proj. Count:

     389,881

  12,382,250

    268,818

 10,723,011

      64,050

   1,182,821

     332,868

  11,905,832

     268,818

  12,374,494

     386,420

  12,276,088

      26,882

   1,072,301

144

99

16

13.1

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

09104

14401

%

%

%

%

TIED

TIED

TIED

TIED

      0

    250

     10

     37

     10

    287

30

99

%

%

230

95

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      61,751

   1,603,425

$

$

$

$

      26,882

   1,685,349

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

ACTIVE

ACTIVE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A N/A

Project Id
Project Description

UPN Number Contract No.

185Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

BENEDIK, TOM        
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

   -    
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

tbenedik@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

RAVALLI             

RAVALLI             

RAVALLI             

RAVALLI             

RAVALLI             

Days

S

S

S

L

P

00531

00531

00373

00007

6.19

5.2

0

8.87

6.19

6.289

2.013

16.199

0

1.089

2.013

7.329

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

0

1.756

3.247

11.821

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

SQUIRES-BILL 444-6228

E

E

E

M

M

MI
KM

MI

MI

MI

MI

MI
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NHTSA 1-2(126)153

CM 6714(5)

CM 6715(2)

GUARDRAIL - WEST GLACIER - SE

CENTER STREET - KALISPELL

2ND-MERIDIAN TO 3RD AVE E-KALI

4278

5058

5059

126

005

002

000

000

000

310

181

181

FACING,SEAL & COVER,MINOR SIDE

FACING,SEAL & COVER,MINOR SIDE

GUARDRAIL AND BRIDGE RAIL

COLD MILLING,PLANT MIX BIT.SUR

COLD MILLING,PLANT MIX BIT.SUR

08/30/04

07/09/04

07/09/04

10/12/04

08/12/04

08/12/04

  1,974,149

    149,138

    194,092

   1,702,652

     146,867

     196,273

          0

          0

          0

           0

           0

           0

120

20

20

0

0

0

     136,212

      17,624

      23,553

           0

           0

           0

      55,517

      27,112

      26,644

     445,847

     113,062

     162,971

District 1 - Missoula

02803

07604

07604

OMO CONSTRUCTION INC          

SCHELLINGER CONST CO.,INC.    

SCHELLINGER CONST CO.,INC.    

  1,702,652

    146,867

    196,273

    120

     20

     20

26

77

83

41

154

113

18

110

110

12.5

24

16.3

2

Contract Totals for :

Proj. Count:
     343,230

    343,140

           0

     343,140

     343,140     276,033

      41,177

80 19.5

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

10

Project Mgr. Totals for :

Proj. Count: 10.931
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  26,170,238

07604

  23,403,484$

   1,887,301$

  25,290,784$

  25,065,541$  22,767,004

   2,368,419

91

%

% 13.5 %

%

185 BENEDIK, TOM        

TIED

TIED

     20

      0

     20

110 %131 %

    665

     67

    732

71%102%

$

$

$

$

$

$

$

$

$

      53,756

$

$

      41,177$

$

$

$

$

$

$

$

$

$

$

$

   3,064,997$

   2,995,695$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

185

193

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

BENEDIK, TOM        

CYR, MARK           

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

   -    

751-2043

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

tbenedik@state.mt.us

mcyr@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

FLATHEAD            

FLATHEAD            

FLATHEAD            

Days

Days

P

U

U

00001

06714

06715

153.3

0

0

176.3

1.218

1.05

23

1.218

1.05

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

37.097

1.965

1.694

MI

MI

MI

KM

KM

KM

17.63

MI

KM

E

E

E

MI

MI

KM

KM

MI

MI

MI
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SFCS 486-1(6)2

NH 1-2(68)138 F

SMP 4599(03)

SFCN-STPHS 1-2(105)142

SFCP 65-1(4)0

NH 1-2(125)143

COLUMBIA FALLS - NORTH

COLUMBIA HEIGHTS - EAST

MISSOULA DISTRICT - CRUSH AND

HUNGRY HORSE - WEST GLACIER

WEST GLACIER-NORTH

SIGNAL-MAIN ST.-HUNGRY HORSE

4284

1290

4973

4271

4953

5044

006

068

003

105

004

125

000

000

000

000

000

000

181

130

999

180

181

410

,PAVEMENT MARKINGS,MILE MARKER

OUS SURFACING,SEAL & COVER,PAR

ING

 & COVER,ADA CURB RAMPS

,STRIPING & SIDWALKS

PLANT MIX OVERLAY,SEAL & COVER

GRADE,GRAVEL,PLANT MIX BITUMIN

CRUSH & STOCKPILE

TRAFFIC SIGNAL,LIGHTING & SIGN

MILLING,PLANT MIX OVERLAY,SEAL

PLANT MIX OVERLAY,SEAL & COVER

11/24/03

08/04/03

07/18/02

05/05/03

05/05/03

05/05/03

05/03/04

09/23/03

08/26/02

10/14/03

10/14/03

10/14/03

10/08/04

11/08/04

10/09/02

10/22/04

10/22/04

10/22/04

12/23/02

  1,231,676

  3,800,017

    348,464

  2,121,346

     62,604

     64,849

     985,315

   2,966,207

     279,475

   2,003,838

      59,215

      80,143

          0

-     8,708

          0

     40,538

          0

          0

           0

           0

   2,041,305

           0

     103,244

60

90

0

90

90

90

0

0

0

2

0

0

      78,825

     296,621

      27,948

     180,345

       5,329

       7,213

           0

           0

     122,478

           0

      18,292

     120,113

     364,960

           0

     139,775

       7,643

      11,965

     976,489

   2,975,689

     281,033

   2,027,429

      54,509

      81,951

District 1 - Missoula

07B03

16303

18602

26403

26403

26403

JTL GROUP, INC. - KALISPELL   

SCHELLINGER CONST CO.,INC.    

LHC, INC.                     

SCHELLINGER CONST CO.,INC.    

SCHELLINGER CONST CO.,INC.    

SCHELLINGER CONST CO.,INC.    

    985,315

  2,957,499

    279,475

  2,044,376

     59,215

     80,143

     60

     90

      0

     92

     90

     90

99

100

101

99

92

79

152

123

0

114

143

65

95

97

99

101

101

12.3

12.3

6.9

14

14.6

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

TIED

TIED

TIED

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

PENDING

NONE

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A N/A

Project Id
Project Description

UPN Number Contract No.

193Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

CYR, MARK           
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

751-2043
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

mcyr@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

FLATHEAD            

FLATHEAD            

LINCOLN & SANDER

FLATHEAD            

FLATHEAD            

FLATHEAD            

Days

S

P

P

P

P

00486

00001

00001

00065

00001

1.9

138.3

0

142.388

0

142.97

12.2

142.7

0

153.368

.223

142.97

10.3

4.4

0

10.98

.223

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

16.613

7.097

0

17.709

.36

0

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KM

SQUIRES-BILL

FOY-DENNIS

FOY-DENNIS

444-6228

523-5824

523-5824

E

E

M

M

E

MI
KM

MI

MI

MI

MI

MI

MI

PENDING
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NH 1-1(69)32

CM 6799(24)

SFCS 424-1(5)6

SIGNAL UPGRADE - LIBBY

SIDEWALKS - KALISPELL

JCT S-548 - NORTH

4576

4646

4856

069

024

005

000

000

000

410

620

181

& COVER

SIGNAL UPGRADE

CONSTRUCTION OF SIDEWALKS

COLD MILLING,PMS OVERLAY,SEAL

10/13/04

09/02/03

04/05/04

10/06/03

07/19/04

05/20/04

09/28/04

11/03/04

11/29/04

    602,493

    607,774

    876,932

     487,185

     614,104

     648,541

          0

-     7,532

          0

           0

     612,857

           0

75

60

60

0

0

0

      73,078

      92,116

      58,369

           0

      87,892

           0

       7,047

      36,282

      95,080

       4,873

     586,919

     610,552

District 1 - Missoula

01904

03803

05304

SCOTT CONSTRUCTION, INC.      

UNITED RENTALS HWY TECH INC   

JTL GROUP, INC. - KALISPELL   

    487,185

    606,572

    648,541

     75

     60

     60

1

96

94

10

41

163

1

40

95

144.6

6.2

15.6

3

Contract Totals for :

Proj. Count:
   2,248,799

  2,143,196

      40,538

   2,183,734

   2,203,764   2,163,889

     192,887

98 7.4

TBD

TBD

TBD %

%

%

%

%

%

%

%

%

%

%

%

9

Project Mgr. Totals for :

Proj. Count: 51.171
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   9,946,335

26403

   8,419,985$

      31,830$

   8,451,815$

   8,480,553$   7,118,980

     773,670

84

%

% 10.6 %

%

193 CYR, MARK           

     90

      2

     92

99 %109 %

    380

      2

    382

73%104%

$

$

$

$

$

$

$

$

$

     159,383

$

$

     146,099$

$

$

$

$

$

$

$

$

$

$

$

     753,729$

     726,882$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

193

189

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

CYR, MARK           

HAM, DANIEL         

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

751-2043

295-4049

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

295-4051

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

mcyr@state.mt.us

dham@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

LINCOLN             

FLATHEAD            

FLATHEAD            

Days

Days

S 00424

6.563

13.33

6.767

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

10.915

MI

MI

MI

KM

KM

KM

82.535

MI

KM

THOLT-ROBERT

SQUIRES-BILL

444-6256

444-6228

M

M

E

MI

MI

KM

KM

MI

MI

MI
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STPP 56-1(3)0

BR 41-1(16)32

BR 9020(21)

BH 0002(577)

BULL LAKE - SOUTH

BLACKFOOT RIVER - 12 KM NE HEL

MIDDLE FORK ROCK CR.-SW OF PHI

D1 - SCOUR PROTECTION

1397

3980

4227

4391

003

016

021

577

000

000

000

000

160

221

221

240

ERLAY,SIGNING & BRIDGE REPAIR

STRUCTION OF GIRDER STRUCTURE

 BEAMS BRIDGE,APPROACH ROAD

MATTRESSES AROUND BRIDGE SUBST

WIDENING,PULVERIZING,PL MIX OV

GRADING,GRAVEL,PLANT MIX & CON

NEW SINGLE SPAN,BLUB-T PRECAST

PLACEMENT OF CABLE-TIED BLOCK

02/20/02

03/10/03

08/04/03

11/24/03

04/01/02

04/07/03

08/25/03

09/13/04

08/12/03

08/24/04

10/05/04

09/30/04

  4,721,656

  2,110,268

    303,048

    382,350

   4,754,719

   1,777,055

     213,026

     272,191

    633,967

    178,943

-       348

          0

   5,494,441

   2,385,899

           0

           0

120

150

90

60

45

68

0

0

     380,378

     231,017

      25,563

      32,663

   1,001,036

     450,471

           0

           0

     987,397

     416,644

      54,599

      50,154

   5,423,258

   2,004,932

     194,429

     151,865

District 1 - Missoula

09102

04C02

06603

06903

JTL GROUP,INC.-DBA A-1 PAVING 

FRONTIER-WEST, L.L.C.         

FRONTIER-WEST, L.L.C.         

L M NEILSON & SONS, INC.      

  5,388,686

  1,955,998

    212,679

    272,191

    165

    218

     90

     60

99

84

91

56

99

92

214

154

119

72

81

72

18.2

20.8

28.1

33

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 23.234
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   6,808,855

   6,504,549$

     626,435$

   7,130,984$

   7,243,024$   6,625,602

     603,941

91% 17 %

189 HAM, DANIEL         
    315

     45

    360

77%92%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,125,806$

   1,220,375$

COMPLETED

ACTIVE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

189

183

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

HAM, DANIEL         

HEMBREE, TAMI       

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

295-4049

523-5856

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

295-4051

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

dham@state.mt.us

thembree@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

SANDERS             

POWELL              

GRANITE             

RAVALLI             

Days

Days

P 00056

0

16.467

16.467

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

26.56

MI

MI

MI

MI

KM

KM

KM

KM

37.475

MI

KM

M

M

M

M

MI

MI

KM

KM

MI

MI

MI

MI
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NH 7-1(98)49 F

IM-BH 0002(748)

STPHS 5-2(99)37

STPHS 0002(645)

BITTERROOT RIVER-NORTH OF HAMI

STATEWIDE STEEL BRIDGE REHABIL

TURN BAYS - NINEPIPE

1998-D1-SLOPE FLAT & G'RAIL

2015

5219

3598

4424

098

748

099

645

000

000

000

000

130

232

310

310

SED CONC.BEAM ON DRILLED SHAFT

IDGE REHABILITATION

,SEAL & COVER,SHEET PILE RETAI

REIN.CONC.BRIDGE WITH PRESTRES

STEEL BRIDGE REHABILITATION,BR

PLANT MIX BITUMINOUS SURFACING

1998-D1-SLOPE FLAT & GUARDRAIL

02/07/05

04/29/04

05/27/04

05/27/04

08/02/04

08/16/04

06/28/04

08/13/04

  5,250,480

  2,077,900

  1,283,802

    169,559

   4,395,688

   1,329,723

   1,221,802

     196,587

          0

          0

     31,294

          0

           0

           0

           0

           0

200

180

75

30

0

0

2

0

     439,569

     106,378

     146,616

      29,488

           0

           0

           0

           0

           0

      95,974

     210,300

      32,076

           0

     602,057

   1,152,981

     163,575

District 1 - Missoula

06C03

15404

04504

05504

FRONTIER-WEST, L.L.C.         

ABHE & SVOBODA, INC.          

FRONTIER-WEST, L.L.C.         

UNITED RENTALS HWY TECH INC   

  4,395,688

  1,329,723

  1,253,096

    196,587

    200

    180

     77

     30

0

45

94

83

0

90

143

109

64

77

60

15.9

18.2

19.6

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: .15
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  10,124,046

   7,987,683$

     178,595$

   8,166,279$

   8,596,527$   2,953,283

     835,190

34% 20.9 %

183 HEMBREE, TAMI       
    680

     68

    748

52%59%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     617,371$

   1,054,644$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

183

184

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

HEMBREE, TAMI       

MAART, WILLIAM W    

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

523-5856

523-5863

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

thembree@state.mt.us

bmaart@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

RAVALLI             

STATEWIDE           

LAKE                

LAKE,MISSOULA      

Days

Days

P

P

00007

00005

49.47

36.8

49.62

37.5

.15

.7

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

.242

1.129

MI

MI

MI

MI

KM

KM

KM

KM

.242

MI

KM

E

E

M

MI

MI

KM

KM

MI

MI

MI

MI
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STPS 212-2(14)11

CM-STPU 0002(693)

STPP 7-2(39)91

NH 24-1(57)1

CM 8121(2)

CULVERT - SW OF CHARLO

BROOKS/SOUTH/RUSSELL INTERSECT

BROOKS STREET - MISSOULA

EAST OF BONNER - EAST

ARTHUR AVE-SOUTH TO S 6TH-MSLA

5357

2418

4783

4912

5063

014

693

039

057

002

000

000

000

000

000

141

510

180

180

181

 MIX SURFACING,SEAL & COVER

AY,SEAL & COVER,CURB & GUTTER

,SEAL & COVER

CING,SEAL & COVER

 & COVER

CULVERT,GRADING,GRAVEL & PLANT

GRADING,GRAVEL,PLANT MIX OVERL

COLD MILLING,PLANT MIX OVERLAY

COLD MILLING & PLANT MIX SURFA

MILLING,PLANT MIX OVERLAY,SEAL

08/02/04

11/15/04

11/15/04

03/10/03

07/09/04

06/02/03

08/16/04

10/04/03

09/27/04

     99,237

  2,885,920

    928,885

    688,550

    200,990

     138,982

   2,888,911

     968,997

     641,994

     164,525

          0

-    28,607

          0

          0

          0

           0

           0

           0

           0

           0

30

120

120

45

80

0

0

0

0

0

      16,678

     346,669

     116,280

      51,360

      14,807

           0

           0

           0

           0

           0

       7,978

      15,917

       5,486

      50,501

      14,418

       1,391

      29,444

       9,643

     594,862

      92,560

District 1 - Missoula

05704

06704

06704

07203

10604

SIERRA ROCK AND DIRT, INC.    

MT MAT'LS, INC.(DBA)LS JENSEN 

MT MAT'LS, INC.(DBA)LS JENSEN 

JTL GROUP, INC.- MISSOULA     

MT MAT'LS, INC.(DBA)LS JENSEN 

    138,982

  2,860,304

    968,997

    641,994

    164,525

     30

    120

    120

     45

     80

1

1

1

93

56

48

5

5

98

97

56

573.5

54.1

56.9

8.5

15.6

2

Contract Totals for :

Proj. Count:
   3,814,805

  3,857,908

-     28,607

   3,829,301

   3,857,908      39,087

     462,949

1 54.8

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

06704

% %

TIED

TIED

TIED

    120

      0

    120

0 %5 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      21,403

$

$

     462,949$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

N/A

Project Id
Project Description

UPN Number Contract No.

184Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

MAART, WILLIAM W    
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

523-5863
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

bmaart@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

LAKE                

MISSOULA            

MISSOULA            

MISSOULA            

MISSOULA            

Days

S

P

00212

00007

11.2

90.96

11.2

93.02

0

2.06

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

0

3.323

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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SFCU 8117(5)

CM 8116(6)

SFCU 8112(2)

IM -STPHS90-3(94)135

HIGGINS AVE - MISSOULA

MOUNT AVE-RUSSELL TO HILL-MSLA

EAST MISSOULA HWY - MISSOULA

BEARMOUTH - E & W

5426

5061

5427

4689

005

006

002

094

000

000

000

000

180

181

181

183

G,SEAL & COVER

 & COVER

L & COVER,CONCRETE MEDIAN RAIL

MILLING,PLANT MIX BIT.SURFACIN

MILLING,PLANT MIX OVERLAY,SEAL

PLANT MIX OVERLAY,SEAL & COVER

PAVING JOINTS,RESURFACEING,SEA

07/09/04

07/09/04

07/09/04

03/08/04

08/16/04

08/16/04

08/16/04

04/15/04

09/08/04

    355,807

    167,562

     86,128

    794,227

     326,305

     145,063

      79,496

     828,102

          0

          0

          0

-    26,900

           0

           0

           0

           0

80

80

80

45

0

0

0

0

      29,367

      13,056

       7,155

      57,967

           0

           0

           0

           0

      58,293

      16,149

       2,986

      94,026

     275,464

      94,107

      22,934

     769,585

District 1 - Missoula

10604

10604

10604

11204

MT MAT'LS, INC.(DBA)LS JENSEN 

MT MAT'LS, INC.(DBA)LS JENSEN 

MT MAT'LS, INC.(DBA)LS JENSEN 

JIM GILMAN EXCAVATING INC.    

    326,305

    145,063

     79,496

    801,202

     80

     80

     80

     45

84

65

29

93

198

124

42

162 87

21.2

17.2

13

12.2

4

Contract Totals for :

Proj. Count:
     810,487

    715,389

           0

     715,389

     715,389     485,065

      64,385

68 18.9

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

% %

%

%

%

%

11

Project Mgr. Totals for :

Proj. Count: 19.929
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   7,660,667

10604

   7,600,764$

-     24,213$

   7,576,551$

   7,600,764$   3,206,546

     829,443

42

%

% 15.8 %

%

184 MAART, WILLIAM W    

TIED

TIED

TIED

     80

      0

     80

0 %143 %

    425

      2

    427

33%61%

$

$

$

$

$

$

$

$

$

$

$

$

      91,846

$

$

      64,385$

$

$

$

$

$

$

$

$

$

$

$

$

$

     508,130$

     829,443$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

Project Id
Project Description

UPN Number Contract No.

184Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

MAART, WILLIAM W    
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

523-5863
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

bmaart@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

MISSOULA            

MISSOULA            

MISSOULA            

GRANITE             

Days

U

U

I

08117

08116

00090

0

1.01

134.76

.979

1.96

150

.979

.95

15.24

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

1.579

1.532

24.581

MI

MI

MI

MI

KM

KM

KM

KM

32.144

MI

KM

STACK-SHANE

STACK-SHANE

523-5830

523-5830

E

E

M

E

MI
KM

MI

MI

MI

MI
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STPP-NH 52-1(20)0

STPHS 0002(646)

NH 5-3(66)109 F

STPHS-STPP 0002(454)

POLSON - EAST

1998 - D1 - ELECTRICAL

ASHLEY CREEK - KALISPELL

1994 - SAFETY IMPROVEMENTS - S

4036

4427

1012

3111

020

646

066

454

000

000

000

000

140

410

130

310

NG,LIGHTING,SIGNALS,DRAINAGE,

RIPS

CING,PORTLAND CEMENT CONCRETE

ECONSTRUCTION

GRADING,PCCP,PLANT MIX SURFACI

SIGNING,ELECTRICAL & RUMBLE ST

GRADING,GRAVEL,PLANT MIX SURFA

PULVERIZE,WIDENING,OVERLAY & R

12/13/04

03/10/03

02/09/04

10/06/03

02/02/05

06/26/03

03/16/04

11/10/03

09/16/03

10/28/04

 14,219,828

     41,788

 13,704,852

  2,103,860

  15,182,258

      51,569

  14,344,308

   1,634,913

-     1,848

          0

    490,420

          0

           0

      56,217

           0

30

30

0

100

0

0

0

0

   1,518,226

       5,157

   1,147,545

     130,793

           0

      12,930

           0

      39,475

      13,593

   1,541,964

     291,417

     151,832

      53,442

  14,402,765

   1,725,079

District 1 - Missoula

04C04

05203

07104

01700

RIVERSIDE CONTRACTING, INC.   

MONTANA LINES, INC            

JTL GROUP, INC. - KALISPELL   

JTL GROUP, INC. - KALISPELL   

 15,180,410

     51,569

 14,834,728

  1,634,913

     30

     30

      0

    100

1

95

100

106

3

105

134

223

57

126

26

25.4

10.7

16.9

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 5.39
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  27,966,468

  29,578,135$

     488,572$

  30,066,707$

  29,582,783$  14,608,039

   2,670,928

49% 10.9 %

186 MITCHELL, JAMES D.  

TIED

     60

      0

     60

28%60%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,595,032$

   2,678,701$

PENDING

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

186

191

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

MITCHELL, JAMES D.  

ROBERTS, JAMES      

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

751-2046

751-2041

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jmitchell@state.mt.us

jiroberts@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

LAKE                

FLATHEAD            

FLATHEAD            

FLATHEAD            

Days

Days

P

P

P

P

00052

00005

00082

0

109.13

.148

2.9

111.62

2.825

2.9

2.49

2.677

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

4.677

4.016

4.318

MI

MI

MI

MI

KM

KM

KM

KM

8.693

MI

KM

E

M

E

M

MI

MI

KM

KM

MI

MI

MI

MI

PENDING
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SFCP-STPHS 82-1(3)1

STPHS 5-3(84)99

SFCS 352-1(6)0

NH 1-1(73)49

SOMERS EAST

2000-D1-ELECTRICAL

DAYTON - LAKE MARY RONAN

SWAMP CR - EAST (TEST BERMS)

3862

4705

5088

1027

003

084

006

073

000

000

000

000

160

410

160

650

TING)

ONITORING EQUIPMENT,MONITOR SE

OVERLAY,WIDENING,SEAL & COVER

2000-D1-ELECTRICAL(STREET LIGH

OVERLAY,SEAL & COVER

CONSTRUCT TEST BEAMS,INSTALL M

10/06/03

03/08/04

02/07/05

07/23/04

11/10/03

05/10/04

08/09/04

10/18/04

11/30/04

    852,395

     33,521

    801,263

    914,787

     700,812

      32,948

     808,243

     798,775

    196,275

          0

          0

-    45,552

           0

           0

           0

100

30

40

120

8

0

0

0

      56,065

       2,636

      88,907

      79,877

           0

           0

           0

     145,609

       8,546

           0

     274,290

   1,192,138

      34,231

           0

     937,068

District 1 - Missoula

01700

04204

08105

08704

JTL GROUP, INC. - KALISPELL   

MONTANA LINES, INC            

SCHELLINGER CONST CO.,INC.    

SCHELLINGER CONST CO.,INC.    

    897,087

     32,948

    808,243

    753,223

    108

     30

     40

    120

170

104

0

117

260

324

0

343

117

70

12.2

25

29.3

2

Contract Totals for :

Proj. Count:
   2,956,255

  2,335,725

     196,275

   2,532,000

   2,335,725   2,917,217

     186,858

125 15

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 13.878
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   4,705,826

01700

   3,975,691$

     150,723$

   4,126,414$

   3,975,691$   3,888,516

     358,278

98

%

% 18.5 %

%

191 ROBERTS, JAMES      

TIED

    100

      8

    108

117 %234 %

    290

      8

    298

49%201%

$

$

$

$

$

$

$

$

$

$

$

$

     437,026

$

$

     186,858$

$

$

$

$

$

$

$

$

$

$

$

$

$

     719,862$

     358,278$

PENDING

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

Project Id
Project Description

UPN Number Contract No.

191Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

ROBERTS, JAMES      
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

751-2041
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jiroberts@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

FLATHEAD            

FLATHEAD            

LAKE                

LINCOLN             

Days

P

P

S

00082

00005

00352

1.4

99

0

6.86

99

5.741

5.46

0

5.741

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

8.806

0

9.26

MI

MI

MI

MI

KM

KM

KM

KM

22.384

MI

KM

SQUIRES-BILL 444-6228

E

E

E

M

MI
KM

MI

MI

MI

MI

PENDING
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CM 12003(2)

CM 12004(2)

BR 83-2(11)59

7TH-KARROW TO BAKER - WHITEFIS

KARROW-2ND TO 7TH -WHITEFISH

GOAT CREEK-20 KM S SWAN LAKE

5056

5057

4226

002

002

011

000

000

000

181

181

221

RUCTURE,GRADING,GRAVEL SURFACI

OVERLAY,SEAL & COVER

SEAL & COVER

CONCRETE PRESTRESSED GIRDER ST

04/29/04

04/29/04

12/29/03

02/19/04

    101,757

     10,060

    721,492

      94,734

      11,402

     719,431

-    91,748

-    11,043

          0

           0

           0

           0

30

30

100

0

0

0

       9,473

       1,140

     107,915

           0

           0

           0

       2,761

         469

     159,460

         956

         107

     670,765

District 1 - Missoula

04404

04404

04B03

SCHELLINGER CONST CO.,INC.    

SCHELLINGER CONST CO.,INC.    

FRONTIER-WEST, L.L.C.         

      2,986

        359

    719,431

     30

     30

    100

1

1

93

29

41

148

73

73

88

288.8

438.3

23.8

2

Contract Totals for :

Proj. Count:
     111,817

    106,136

-    102,791

       3,345

     106,136       1,063

      10,613

1 303.9

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 1.236
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     833,309

04404

     825,567$

-    102,791$

     722,776$

     825,567$     671,828

     118,528

81

%

% 24.2 %

%

190 SACKETT, DEAN       

TIED

TIED

     30

      0

     30

73 %30 %

    130

      0

    130

85%137%

$

$

$

$

$

$

$

$

$

       3,230

$

$

      10,613$

$

$

$

$

$

$

$

$

$

$

$

     162,690$

     118,528$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

190

181

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

SACKETT, DEAN       

SULLIVAN, SHEILA    

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

751-2040

523-5877

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

dsackett@state.mt.us

ssullivan@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

FLATHEAD            

FLATHEAD            

LAKE                

Days

Days

X

X

P

15933

15922

00083

0

0

58.471

.5

.37

58.837

.5

.37

.366

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

.806

.597

.59

MI

MI

MI

KM

KM

KM

1.993

MI

KM

E

E

M

MI

MI

KM

KM

MI

MI

MI



15-FEB-05  MONTANA DEPARTMENT OF TRANSPORTATION 
CONSTRUCTION REPORT MCMSR009

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries

Page 14 of 66

NH 5-2(119)19

IM 90-2(102)106

IM 90-3(73)150

NO OF ARLEE - VIC WHITE COYOTE

MISSOULA - BONNER

DRUMMOND - EAST AND WEST

1744

3853

1422

119

102

073

000

000

000

140

170

180

G,DRAINAGE,WETLAND RESTOR,RET

CING OVERLAY,SEAL AND COVER

SEAL & COVER & BRIDGE REHAB

GRDNG,GRAVL,PLANT MIX SURFACIN

CRACK AND SEAT,PLANT MIX SURFA

HOT RECYCLE,PLANT MIX OVERLAY,

10/13/04

03/25/02

04/07/03

11/15/04

05/22/02

04/25/03

10/22/02

10/08/04

08/06/03

  7,935,709

  2,973,320

 10,463,453

   7,425,190

   2,326,681

  10,940,052

      5,339

-    33,235

    135,702

           0

   2,187,913

0

90

0

0

0

13

     891,023

     186,134

   1,312,806

           0

     196,626

     192,747

     195,359

     988,306

   1,337,265

   2,187,912

  11,911,260

District 1 - Missoula

02904

06202

14303

FRONTIER-WEST, L.L.C.         

JTL GROUP, INC.- MISSOULA     

JIM GILMAN EXCAVATING INC.    

  7,430,529

  2,293,446

 11,075,753

      0

     90

     13

18

100

109

22

99

75

99

14.4

8.9

8.3

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 16.822
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

  21,372,482

  20,691,923$

     107,806$

  20,799,728$

  20,553,155$  15,436,437

   2,389,963

75% 8.9 %

181 SULLIVAN, SHEILA    
     90

     13

    103

178%57%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,376,412$

   2,400,455$

PENDING

NONE

NONE

COMPLETED

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id
Project Description

UPN Number Contract No.

181Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

SULLIVAN, SHEILA    
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

523-5877
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

ssullivan@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

LAKE                

MISSOULA            

GRANITE,POWELL   

Days

I

I

00090

00090

105.633

149.96

110.159

162.256

4.526

12.296

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

7.3

19.832

MI

MI

MI

KM

KM

KM

27.132

MI

KM

M

M

MI
KM

MI

MI

MI

PENDING
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District 1 - Missoula

57

District Totals:

Proj. Count: District Total  Length:
193.421

 126,333,496

 121,624,984$

   3,831,257$

 125,456,240$

 124,560,808$  90,448,621

  12,418,618

73% 12.3 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  3,445

    250

  3,695

68%

Time
Used

80%

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

  11,133,369$

  13,853,259$

Engineer

Estimate

Cont.

Pymts.

Days

311.97

MI

KM
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CM 0204(4)

BR 9001(47)

IM 90-4(46)206

STPP 19-1(30)1

STPP 46-6(3)58

4TH-HICKORY TO RR XING-ANACOND

BIG HOLE R-3 KM SW OF JACKSON

OPPORTUNITY - NISSLER

JCT I-90 - ANACONDA

DICKIE BRIDGE - WISE RIVER

5093

4539

3611

4604

2137

004

047

046

030

003

000

000

000

000

000

180

221

180

183

140

& COVER,SIDEWALK,CURB & GUTTER

ORK

,SEAL & COVER,SLOPE FLAT &

CING

COLD MILLING,PMS OVERLAY,SEAL

BRIDGE REPLACMENT & APPROACH W

SEAL & COVER

COLD MILLING,PLANT MIX OVERLAY

GRADE,GRAVEL,& PLANT MIX SURFA

11/15/04

02/07/05

05/14/02

05/14/02

07/07/03

06/11/02

06/11/02

08/14/03

08/25/03

08/25/03

12/30/03

12/30/03

    455,777

    489,988

  6,276,618

    380,575

  4,062,929

     378,878

     402,789

   5,672,421

     309,276

   3,590,287

          0

          0

    130,888

-     3,176

    342,993

           0

           0

   6,006,731

     324,300

45

75

120

120

140

0

0

0

0

11

      37,888

      60,418

     453,794

      24,742

     359,029

           0

           0

     480,539

      35,673

         404

           0

     432,490

      19,773

     615,511

       3,790

           0

   5,888,740

     318,633

   3,899,219

District 2 - Butte

01B04

06105

09402

09402

15303

HOLLOW CONTRACTING            

EDWARD T COPPS CONST.         

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

A.M. WELLES, INC.             

    378,878

    402,789

  5,803,309

    306,100

  3,933,280

     45

     75

    120

    120

    151

1

0

98

98

109

1

0

90

55

171

111

111

90

10.7

7.3

6.2

15.8

2

Contract Totals for :

Proj. Count:
   6,657,193

  5,981,697

     127,712

   6,109,409

   6,331,031   6,207,373

     478,536

98 7.3

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 21.373
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  11,665,887

09402

  10,353,651$

     470,705$

  10,824,356$

  10,702,985$  10,110,382

     935,871

94

%

% 10.6 %

%

216 ARVISH,MIKE         

TIED

TIED

    120

      0

    120

111 %88 %

    380

     11

    391

69%110%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     452,263

$

$

     516,212$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,068,178$

     973,547$

PENDING

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A N/A

Project Id
Project Description

UPN Number Contract No.

216Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

ARVISH,MIKE         
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

563-7261
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

490-0825

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

marvish@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

DEER LODGE          

BEAVERHEAD         

DEER LODGE,SILVE

DEER LODGE          

SILVERBOW,BEAVE

Days

U

X

I

P

00204

01095

00090

00019

.764

1.7

206.252

.59

1.24

1.7

218.807

8.932

.476

0

12.555

8.342

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

.768

0

20.25

13.455

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

34.473

MI

KM

E

E

M

E

MI
KM

MI

MI

MI

MI

MI

PENDING
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IM 15-3(58)176

NH 11-1(42)0

STPP 60-1(15)12

BR 86-1(25)3

CM-STPU 7403(6)

JEFFERSON CITY - HELENA

SCOTT STREET - GARDINER

CULVERT-NO OF WHITE SULPHUR SP

BRIDGER CREEK - 3 KM NE OF BOZ

5TH & PARK - LIVINGSTON

3609

4300

5113

4230

4491

058

042

015

025

006

000

000

000

000

000

160

180

141

221

410

,SEAL & COVER,BRIDGE REPAIR

L & COVER

ROACHES

NG,CONCRETE SLAB STRUCTURE

K,CURB & STRIPPING

PLANT MIX BITUMINOUS SURFACING

PLANT BITUMINOUS SURFACING,SEA

REINFORCED BOX CULVERT AND APP

GRADE,GRAVEL,PLANT MIX SURFACI

TRAFFIC SIGNAL UPGRADE,SIDEWAL

09/02/03

06/02/03

08/30/04

12/13/04

11/15/04

10/17/03

09/02/03

10/06/04

02/07/05

10/08/04

10/15/04

  7,647,860

    341,779

    227,000

    726,037

    143,527

   7,529,803

     353,989

     178,997

     865,079

     126,408

    658,455

          0

     20,000

          0

          0

     381,299

           0

           0

           0

120

40

45

90

30

26

0

0

0

0

     602,384

      35,399

      26,850

     103,809

      18,961

      57,195

           0

           0

           0

     760,735

      51,088

      60,842

       8,080

         100

   8,713,610

     354,167

     156,991

           0

       1,264

District 2 - Butte

01803

01503

02804

03304

03804

RIVERSIDE CONTRACTING, INC.   

JTL GROUP, INC.-BELGRADE      

HELENA SAND&GRAVEL DBA BLAHNIK

SLETTEN CONSTRUCTION CO       

MONTANA LINES, INC            

  8,188,258

    353,989

    198,997

    865,079

    126,408

    146

     40

     45

     90

     30

116

93

88

0

1

126

89

227

8

1

80

90

53

8.7

14.4

38.8

7.9

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

PENDING

NONE

COMPLETED

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

213

221

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

CLARY,DAN           

COLLINGWOOD, MATT   

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

225-4295

556-4724

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

490-6016

531-3337

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

dclary@state.mt.us

mcollingwood@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

County:

JEFFERSON           

PARK                

MEAGHER             

GALLATIN            

PARK                

Days

Days

I

P

P

U

00015

00011

00060

07403

175.478

0

11.6

0

189.846

.946

11.6

.068

14.368

.946

0

.068

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

23.174

1.526

0

.11

MI

MI

MI

MI

MI

KM

KM

KM

KM

KMNORDHAGEN-BLAIR 444-9128

M

M

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI

MI

PENDING
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CM 7410(2)

NH 11-1(37)31

SFCS 294-1(6)0

IM 90-7(85)340

BR 13-2(2)83

STPS 259-1(5)0

GEYSER-PARK TO F ST-LIVINGSTON

TURNBAY - EMIGRANT

JCT US 89-MARTINSDALE

1 KM EAST OF JCT US 89 - EAST

JEFFERSON RIVER - 20.4KM SW OF

NEWLAN CREEK ROAD

5097

4011

4317

4863

3079

5119

002

037

006

085

002

005

000

000

000

000

000

000

180

310

181

180

221

183

SURFACING,SEAL & COVER

ERLAY,SEAL & COVER

AL & COVER

ED CONCRETE BEAM BRIDGE

OVERLAY,SEAL & COVER

GRADING,PLANT MIX BITUMINOUS

MILLING,PLANT MIX SURFACING OV

COLD MILL,PLANT MIX OVERLAY,SE

GR,AGG & PL.MIX SURF,PRESTRESS

GUARDRAIL & SEAL & COVER

11/15/04

09/06/02

02/09/04

05/05/03

11/16/99

04/05/04

10/16/02

03/10/04

06/16/03

12/21/99

07/19/04

08/09/04

09/09/04

09/06/04

10/12/01

09/10/04

    338,043

  1,114,683

  1,840,821

  4,141,449

  2,712,516

     87,242

     402,319

   1,199,336

   1,775,892

   4,083,989

   1,848,513

      85,581

          0

     13,533

     80,323

     68,149

     78,134

-       595

           0

   1,199,336

           0

           0

   1,948,915

           0

60

60

60

90

150

45

0

2

0

6

6

0

      48,278

     119,934

     142,071

     326,719

     277,277

       8,558

           0

     203,887

           0

           0

     253,359

           0

         317

     195,201

     234,865

     353,581

     235,607

      15,923

       4,023

   1,219,683

   1,860,911

   3,950,248

   1,890,280

      82,576

District 2 - Butte

04704

06702

08104

08403

08B99

09304

JTL GROUP, INC.-BELGRADE      

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

MORGEN & OSWOOD CONST. CO.,INC

RIVERSIDE CONTRACTING, INC.   

    402,319

  1,212,870

  1,856,215

  4,152,138

  1,926,647

     84,987

     60

     62

     60

     96

    156

     45

1

102

105

97

97

96

1

96

165

108

93

186

95

92

103

115

44

7.9

16

12.6

9

12.5

19.3

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

TIED

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

COMPLETED

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id
Project Description

UPN Number Contract No.

221Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

COLLINGWOOD, MATT   
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

556-4724
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

531-3337

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

mcollingwood@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

PARK                

PARK                

MEAGHER             

PARK                

JEFFERSON,GALLAT

MEAGHER             

Days

U

P

I

P

S

07410

00011

00090

00013

00259

0

30.683

340.3

82.885

0

1.28

354

83.257

4.61

1.28

13.7

.372

4.61

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

2.065

22.097

.6

7.435

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KM

DAVIES-JIM 444-6227

E

M

M

E

M

E

MI
KM

MI

MI

MI

MI

MI

MI
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STPS 360-1(4)0

NH 15-4(85)193 F

STPU 5807(8)

WHITE SULPHUR SPRINGS-NW

CEDAR STREET INTERCHANGE-HELEN

NORTH MAIN STREET-HELENA

5122

2354

2319

004

085

008

000

000

000

183

221

130

AL & COVER,SIGN,LIGHT,STEEL

,PRSTR CONC BEAM STR,WATER,

SEAL & COVER

GRADE,AGG SURF,PL.MIX SURF.,SE

GR,GRAVL,PL MIX SURF,PED UNDPS

04/05/04

05/11/01

10/11/01

07/19/04

06/26/01

11/12/01

09/10/04

08/04/03

10/01/04

09/27/04

    229,474

  3,648,604

  4,280,188

     231,468

   3,153,678

   3,995,495

-     1,390

    279,171

    603,913

           0

   3,441,130

   4,952,513

45

180

120

0

14

41

      34,720

     315,368

     399,549

           0

     543,661

     929,608

      31,818

     570,816

     853,445

     232,893

   3,420,634

   4,956,985

District 2 - Butte

09304

09401

12401

RIVERSIDE CONTRACTING, INC.   

MARONICK CONST. LLC           

MARONICK CONST. LLC           

    230,078

  3,432,849

  4,599,407

     45

    194

    161

101

99

100

92

105

92

44

105

111

13.7

16.7

17.2

2

Contract Totals for :

Proj. Count:
     316,716

    317,049

-      1,985

     315,065

     317,049     315,469

      43,278

100 15.1

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

11

Project Mgr. Totals for :

Proj. Count: 30.026
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  11,902,571

09304

  11,151,571$

     258,154$

  11,409,727$

  11,279,283$   9,753,036

   1,142,576

86

%

% 12.2 %

%

221 COLLINGWOOD, MATT   

TIED

TIED

     45

      0

     45

44 %110 %

    670

     14

    684

69%97%

$

$

$

$

$

$

$

$

$

      47,741

$

$

      43,278$

$

$

$

$

$

$

$

$

$

$

$

   1,187,422$

   1,224,407$

NONE

NONE

COMPLETED

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

221

215

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

COLLINGWOOD, MATT   

FELLOWS,TIM         

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

556-4724

495-1506

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

531-3337

490-0425

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

mcollingwood@state.mt.us

tfellows@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

MEAGHER             

LEWIS & CLARK      

LEWIS & CLARK      

Days

Days

S

I

U

00360

00015

05807

0

.403

9.05

1.213

9.05

.405

.81

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

14.597

.653

1.306

MI

MI

MI

KM

KM

KM

48.43

MI

KM

E

M

M

MI

MI

KM

KM

MI

MI

MI
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BR 8-2(47)43

STPP-STPE 49-1(16)0

STPP 89-1(8)2

LYNDALE OVERPASS-HELENA

DILLON - NE

DILLON - NO. MONTANA ST.

3398

1811

1809

047

016

008

000

000

000

140

140

140

D UNDERPASS,WATER,SEWER,SIGNAL

NG,SIDEWALK,CURB & GUTTER,WATE

CING,SIDEWALK,CURB & GUTTER,WA

GRADE,GRAVEL,PLANT MIX SURF,PE

GRADE,GRAVEL,PLANT MIX SURFACI

GRADING,GRAVEL,PLANT MIX SURFA

10/11/01

03/08/04

03/08/04

11/12/01

04/08/04

04/08/04

10/01/04

  2,094,289

  3,422,465

  3,165,515

   1,848,101

   2,867,450

   2,585,835

    286,664

    622,603

    180,150

   1,933,667

120

0

0

4

0

0

     184,810

     430,118

     387,875

     387,320

     341,288

     385,151

     434,629

   2,217,612

   3,518,141

   2,982,843

District 2 - Butte

12401

07C03

07C03

MARONICK CONST. LLC           

HELENA SAND&GRAVEL DBA BLAHNIK

HELENA SAND&GRAVEL DBA BLAHNIK

  2,134,765

  3,490,053

  2,765,985

    124

      0

      0

115

123

115

88

90

112

144 15.4

10.9

14.6

2

2

Contract Totals for :

Contract Totals for :

Proj. Count:

Proj. Count:

   6,374,477

   6,587,980

  5,843,596

  5,453,285

     890,577

     802,753

   6,734,172

   6,256,038

   6,886,180

   5,453,285

   7,174,597

   6,500,984

     584,359

     817,993

104

119

16.7

12.6

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

% %

%

%

3

Project Mgr. Totals for :

Proj. Count: 1.462
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  10,023,081

12401

07C03

   8,997,274$

   1,169,748$

  10,167,021$

  10,327,310$  10,595,231

     899,727

103

%

%

% 16.7 %

%

%

215 FELLOWS,TIM         

TIED

TIED

TIED

    120

      0

     45

      0

    165

      0

108

0

%

%

91

100

%

%

    300

     59

    359

107%95%

$

$

$

$

$

$

$

$

$

   1,194,733

     819,780

$

$

$

$

   1,316,928

     817,993

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,765,549$

   1,860,589$

PENDING

PENDING

COMPLETED

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

215

212

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

FELLOWS,TIM         

HANCOCK,DALE        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

495-1506

683-4434

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

490-0425

490-2505

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

tfellows@state.mt.us

dhancock@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

LEWIS & CLARK      

BEAVERHEAD         

BEAVERHEAD         

Days

Days

P

P

P

00008

00049

00089

42.677

0

1.73

42.924

1.83

2.46

.247

1.83

.73

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

.399

2.952

1.177

MI

MI

MI

KM

KM

KM

2.358

MI

KM

M

E

E

MI

MI

KM

KM

MI

MI

MI

PENDING

PENDING



15-FEB-05  MONTANA DEPARTMENT OF TRANSPORTATION 
CONSTRUCTION REPORT MCMSR009

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries

Page 21 of 66

STPS 324-1(4)13

SFCS 324-1(2)21

CM 1899(12)

GRANT - WEST

15KM WEST OF GRANT - WEST

OFF SYSTEM PAVING - BUTTE

4476

4318

4648

004

002

012

000

000

000

140

183

181

CING,SEAL & COVER

CING

GRADING,GRAVEL,PLANT MIX SURFA

PLANT MIX OVERLAY,SEAL & COVER

GRADE,GRAVEL & PLANT MIX SURFA

11/15/04

11/15/04

07/15/03

01/22/05

01/22/05

10/01/03

11/17/04

  6,248,874

    679,523

    590,927

   5,742,102

     640,393

     512,549

          0

          0

-       480

           0

           0

           0

175

175

45

0

0

20

     574,210

      64,039

      61,506

           0

           0

           0

      69,413

       1,194

     112,336

      57,442

       6,380

     458,645

District 2 - Butte

11404

11404

01703

JIM GILMAN EXCAVATING INC.    

JIM GILMAN EXCAVATING INC.    

SCHELLINGER CONST CO.,INC.    

  5,742,102

    640,393

    512,069

    175

    175

     65

1

1

89

12

2

183 100

120.8

18.7

24.5

2

Contract Totals for :

Proj. Count:
   6,928,397

  6,382,495

           0

   6,382,495

   6,382,495      63,822

     638,249

1 110.6

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

% %

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 9.07
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  13,516,377

11404

  11,835,780$

     802,753$

  12,638,533$

  11,835,780$   6,564,806

   1,456,242

55

%

% 13.6 %

%

212 HANCOCK,DALE        

TIED

TIED

    175

      0

    175

0 %11 %

    175

      0

    175

0%61%

$

$

$

$

$

$

$

$

$

      70,607

$

$

     638,249$

$

$

$

$

$

$

$

$

$

$

$

     890,387$

   1,456,242$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

212

214

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

HANCOCK,DALE        

HARRIS, DEAN        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

683-4434

494-9643

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

490-2505

490-2506

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

dhancock@state.mt.us

deharris@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

BEAVERHEAD         

BEAVERHEAD         

                    

Days

Days

S 00324

21.25

27.76

6.51

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

10.5

MI

MI

MI

KM

KM

KM

14.629

MI

KM

TRIBELHORN-LESLY

WILLIAMS-DUANE

444-6242

444-7312

M

E

MI

MI

KM

KM

MI

MI

MI
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IM 15-2(74)122

STPS 276-1(7)0

IM 90-3(89)171

ROCKER SCALE SITE

ROCKER INTERCHANGE - NORTH

BANK STABILIZATION - PHOSPHATE

4197

4473

4261

074

007

089

000

000

000

111

140

510

BUILDING WITH SCALES,ADVANCE W

CING & SEAL & COVER

MSC SCALE SITE,OFF & ON RAMPS,

GRADING,GRAVEL,PLANT MIX SURFA

BANK STABILIZATION

04/29/04

04/29/04

03/08/04

06/10/04

06/10/04

07/27/04

11/09/04

  3,710,889

  1,309,649

     42,763

   3,178,400

   1,078,748

      39,841

     35,703

          0

-       462

           0

           0

           0

120

120

30

9

30

0

     286,056

      97,087

       5,976

           0

           0

           0

     297,180

     188,739

      26,362

   1,561,641

     903,400

      33,808

District 2 - Butte

03903

03903

01104

JIM GILMAN EXCAVATING INC.    

JIM GILMAN EXCAVATING INC.    

LITTLE BEAR CONST CO INC      

  3,214,104

  1,078,748

     39,378

    129

    150

     30

49

84

85

104

194

441

73

63

73

19

20.9

78

2

Contract Totals for :

Proj. Count:
   5,020,538

  4,257,148

      35,703

   4,292,852

   4,257,148   2,465,041

     383,143

58 19.7

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 1.256
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   5,611,465

03903

   4,769,697$

      35,223$

   4,804,921$

   4,769,697$   2,923,686

     444,649

61

%

% 20.5 %

%

214 HARRIS, DEAN        

TIED

TIED

    120

     39

    159

59 %127 %

    165

     59

    224

71%135%

$

$

$

$

$

$

$

$

$

     485,919

$

$

     383,143$

$

$

$

$

$

$

$

$

$

$

$

     598,255$

     444,649$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

214

211

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

HARRIS, DEAN        

HELD,TERRY          

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

494-9643

287-3868

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

490-2506

490-0827

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

deharris@state.mt.us

theld@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

SILVERBOW           

SILVERBOW           

POWELL              

Days

Days

I

S

I

00015

00276

00090

122

.046

171.15

122

1.302

171.15

0

1.256

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

0

2.025

0

MI

MI

MI

KM

KM

KM

2.025

MI

KM

E

M

E

MI

MI

KM

KM

MI

MI

MI



15-FEB-05  MONTANA DEPARTMENT OF TRANSPORTATION 
CONSTRUCTION REPORT MCMSR009

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries

Page 23 of 66

STPP-STPHS 14-1(17)11

IM 15-1(98)52

IM 15-2(87)126

BR 81001(3)

SFCS 411-1(6)6

DEEP CREEK CANYON

RETAINING WALL REPAIR-S DILLON

MONTANA ST EMERGENCY REPAIR-BU

FRYING PAN GULCH-8 KM NORTH OF

SPRINGHILL ROAD

5110

5101

5701

4538

5106

017

098

087

003

006

000

000

000

000

000

180

172

231

222

183

AL & COVER

& ROCK FALL FENCE

6+0.316-1 INT MONTANA STREET

PLANT MIX SURFACING OVERLAY,SE

REPAIR DAMAGED RETAINING WALL

EMERGENCY REPAIR NBI#I00015 12

REMOVE CONCRETE STRUCTURE

SEAL & COVER

05/27/04

08/02/04

05/05/04

04/05/04

02/07/05

08/20/04

08/30/04

05/10/04

05/10/04

09/17/04

06/10/04

10/15/04

08/23/04

  1,570,602

     69,808

    209,618

    469,456

    111,842

   1,520,497

      42,369

     161,468

     368,593

      97,494

-    12,274

          0

     83,727

-     8,265

          0

           0

           0

           0

           0

45

15

40

45

30

0

0

0

0

0

     152,050

       3,390

      24,220

      55,289

      11,699

           0

           0

           0

           0

     187,727

      15,791

      20,845

     117,091

          81

   1,337,107

      44,005

     238,407

     339,402

           0

District 2 - Butte

01504

01704

01E04

04304

09105

SCHELLINGER CONST CO.,INC.    

DIAMOND CONSTRUCTION, INC.    

SLETTEN CONSTRUCTION CO       

SMITH CONTRACTING             

JTL GROUP, INC.-BELGRADE      

  1,508,223

     42,369

    245,195

    360,328

     97,494

     45

     15

     40

     45

     30

88

104

148

92

0

123

466

86

212

1

87

20

109

14

35.9

8.7

34.5

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

6

Project Mgr. Totals for :

Proj. Count: 16.059
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   2,474,089

   2,230,262$

      62,726$

   2,292,987$

   2,230,262$   1,992,729

     252,624

89% 18.5 %

211 HELD,TERRY          
    205

      0

    205

58%146%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     367,897$

     252,624$

PENDING

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A N/A

Project Id
Project Description

UPN Number Contract No.

211Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

HELD,TERRY          
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

287-3868
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

490-0827

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

theld@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

BROADWATER         

BEAVERHEAD         

SILVERBOW           

BEAVERHEAD         

GALLATIN            

Days

P

I

I

X

S

00014

00015

00015

81001

00411

11.5

52

126.316

5.1

6.4

23.1

52

126.316

5.1

10.859

11.6

0

0

0

4.459

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

18.71

0

0

0

7.192

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

25.902

MI

KM

OLSEN-JOE 494-9636

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI

PENDING
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STPHS 205-1(26)26

STPHS 0002(625)

CM-STPP 50-2(37)88

STPHS 1299(21)

STPHS 16(47)

SAFETY IMPVMNT - W OF BOZEMAN

1998-D2-SLOPE FLATTENING

19TH & MAIN - BOZEMAN

2000-SIGNING & ELECTRICAL-BOZE

2000-D2-SIGNING & ELECTRICAL

4433

4434

4179

4713

4704

026

625

037

021

047

000

000

000

000

000

310

310

410

410

410

NING

CING,STORM DRAIN,SEWER LINE,WA

AL MODIFICATION

IGNALS,SIDEWALK,CURB & GUTTER,

AUXILIARY LANES & FLASHERS

GRADING,FENCING,DRAINING & SIG

GRADE,GRAVEL & PLANT MIX SURFA

2000 SIGNING & ELECTRICAL,SIGN

2000-D2 SIGNING & ELECTRICAL,S

11/15/04

08/02/04

04/05/04

04/05/04

04/05/04

08/23/04

05/03/04

05/03/04

05/03/04

11/30/04

09/30/04

09/30/04

09/30/04

  1,041,182

    124,157

  1,601,354

    216,431

     47,263

     971,061

     136,256

   1,948,038

     258,291

      60,118

          0

          0

     59,932

          0

          0

           0

           0

           0

           0

           0

60

45

45

45

45

0

0

10

0

0

     116,527

      16,351

     292,206

      38,744

       9,018

           0

           0

           0

           0

           0

      11,096

      40,039

     313,742

      19,338

       3,349

       9,711

     101,226

   1,968,414

     246,436

      51,906

District 2 - Butte

01604

02704

05603

05603

05603

JTL GROUP, INC.-BELGRADE      

BULLOCK CONTRACTING           

JTL GROUP, INC.-BELGRADE      

JTL GROUP, INC.-BELGRADE      

JTL GROUP, INC.-BELGRADE      

    971,061

    136,256

  2,007,970

    258,291

     60,118

     60

     45

     55

     45

     45

1

74

101

95

86

10

245

107

50

37

71

96

118

118

114.3

39.6

15.9

7.8

6.5

3

Contract Totals for :

Proj. Count:
   1,865,048

  2,266,447

      59,932

   2,326,379

   2,266,447   2,266,756

     339,968

100 14.8

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

05603

% %

TIED

TIED

TIED

     45

     10

     55

96 %99 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     336,429

$

$

     339,968$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id
Project Description

UPN Number Contract No.

223Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

JEWETT, JIMMY       
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

556-4721
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

581-3336

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

tmccormick@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

GALLATIN            

STATEWIDE           

GALLATIN            

GALLATIN            

GALLATIN            

Days

S

S

P

P

00205

00345

00050

00050

25.5

5.8

87.874

87.205

26.14

6.2

88.381

.64

.4

.507

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

1.032

.645

.818

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

BOLAN-DANIELLE 444-7295

E

E

M

E

M

MI
KM

MI

MI

MI

MI

MI
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NH 50-2(50)48

NH 50-2(38)73

IM 0002(455)

STPP 84-1(10)0

BIG SKY - NORTH

TURNBAYS - S OF GALLATIN GATEW

DISTRICT 2 - SEISMIC RETROFIT

NORRIS - NORTHEAST

4801

4008

3095

5115

050

038

455

010

000

000

000

000

180

310

230

183

 & SEAL & COVER

INAGE,GUARDRAIL,STRIPING & SIG

COLD MILLING,PLANT MIX OVERLAY

GRADING,PLANT MIX BIT SURF,DRA

DISTRICT 2 SEISMIC RETROFIT

SEAL & COVER

05/05/03

02/09/04

06/02/03

04/29/04

07/07/03

04/19/04

07/07/03

06/28/04

10/12/04

11/17/04

10/29/04

09/01/04

12/21/04

  1,822,769

    795,775

  2,207,139

    329,995

   1,827,316

     698,913

   1,658,567

     281,817

     27,847

          0

     87,064

          0

           0

           0

           0

           0

60

45

200

40

40

3

10

0

     146,185

      69,891

     199,028

      28,182

           0

           0

           0

           0

     182,521

     160,985

     260,402

      25,049

   1,903,186

     754,587

   1,536,823

     229,112

District 2 - Butte

09403

04104

06503

12404

RIVERSIDE CONTRACTING, INC.   

BULLOCK CONTRACTING           

EDWARD T COPPS CONST.         

JIM GILMAN EXCAVATING INC.    

  1,855,163

    698,913

  1,745,631

    281,817

    100

     48

    210

     40

104

108

93

81

125

230

131

89

74

94

89

28

9.6

21.3

16.9

10.9

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

6

Project Mgr. Totals for :

Proj. Count: 14.566
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   4,853,156

   5,201,080$

      87,779$

   5,288,859$

   5,201,080$   4,280,879

     619,031

82% 13.3 %

223 JEWETT, JIMMY       

TIED

    210

     50

    260

61%92%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     570,085$

     619,031$

COMPLETED

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

223

219

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

JEWETT, JIMMY       

JOHNSON,RICKIE      

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

556-4721

285-4943

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

581-3336

490-1794

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

tmccormick@state.mt.us

ricjohnson@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

GALLATIN            

GALLATIN            

GALLATIN            

MADISON             

Days

Days

P

P

I

00050

00050

00090

48.434

73.2

278.9

61.453

74.4

289.3

13.019

1.2

10.4

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

20.998

1.935

16.774

MI

MI

MI

MI

KM

KM

KM

KM

23.493

MI

KM

M

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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CM 1204(3)

IM 90-6(104)314

STPS 346-1(9)0

CM 1215(3)

STPS 346-1(6)1

PEACH-N. 7TH TO ROUSE-BOZEMAN

BOZEMAN - EAST

MANHATTAN INTCH - EAST

HIGHLAND - KAGY TO MAIN - BOZE

MANHATTAN - DRY CREEK

5092

4797

5121

5094

4865

003

104

009

003

006

000

000

000

000

000

183

183

180

180

180

,SEAL & COVER

,SEAL & COVER,CONCRETE DECK &

NG,SEAL & COVER

SEAL & COVER

SEAL & COVER

COLD MILLING,PLANT MIX OVERLAY

COLD MILLING,PLANT MIX OVERLAY

COLD MILLING,PLANT MIX SURFACI

04/29/04

04/29/04

04/29/04

04/29/04

04/29/04

06/28/04

06/28/04

06/28/04

06/28/04

06/28/04

09/01/04

09/01/04

10/28/04

10/28/04

10/28/04

12/21/04

12/21/04

     50,997

    190,437

    143,718

    291,773

    787,615

      37,356

     191,660

     178,298

     375,414

     934,368

          0

          0

          0

          0

          0

           0

           0

           0

           0

           0

40

40

75

75

75

0

0

0

0

0

       3,736

      19,166

      17,830

      37,541

      93,437

           0

           0

           0

           0

           0

       5,341

      22,146

      25,681

      39,800

     158,285

      27,724

     177,952

     213,910

     306,284

     934,594

District 2 - Butte

12404

12404

16404

16404

16404

JIM GILMAN EXCAVATING INC.    

JIM GILMAN EXCAVATING INC.    

JTL GROUP, INC.-BELGRADE      

JTL GROUP, INC.-BELGRADE      

JTL GROUP, INC.-BELGRADE      

     37,356

    191,660

    178,298

    375,414

    934,368

     40

     40

     75

     75

     75

74

93

120

82

100

143

116

144

106

169

28

28

59

59

59

19.3

12.4

12

13

16.9

3

3

Contract Totals for :

Contract Totals for :

Proj. Count:

Proj. Count:

     571,429

   1,223,106

    510,833

  1,488,080

           0

           0

     510,833

   1,488,080

     510,833

   1,488,080

     434,788

   1,454,788

      51,084

     148,808

85

98

12.1

15.4

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

12404

16404

%

%

%

%

TIED

TIED

TIED

TIED

TIED

     40

     75

      0

      0

     40

     75

28

59

%

%

103

150

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      52,536

     223,766

$

$

$

$

      51,084

     148,808

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id
Project Description

UPN Number Contract No.

219Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

JOHNSON,RICKIE      
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

285-4943
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

490-1794

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

ricjohnson@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

GALLATIN            

GALLATIN            

GALLATIN            

GALLATIN            

GALLATIN            

Days

U

I

S

U

S

01204

00090

00346

01215

00346

.75

313.239

.253

.012

1.3

1.463

318.445

1.254

1.635

7.971

.713

5.206

1.001

1.623

6.671

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

1.15

8.397

1.615

2.618

10.76

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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BH 9029(32)

IM 15-3(65)134

CM 1807(8)

IM 115-2(8)0

MADISON RIVER - 52 KM S ENNIS

BUTTE - ELK PARK STRUCTURES

CONTINENTAL DRIVE - BUTTE

BUTTE - WEST

4544

2800

5095

5100

032

065

008

008

000

000

000

000

231

180

181

160

GE,GRADING,AGGREGATE,PLANT MIX

 SLAB REPLACEMENT,GUARDRAIL,ST

COVER

COVER

REHABILITATION OF A TRUSS BRID

BRIDGE REHABILITATION,APPROACH

MILL,PLANT MIX OVERLAY,SEAL &

MILL,PLANT MIX OVERLAY,SEAL &

07/09/04

02/09/04

05/27/04

05/27/04

11/01/04

04/19/04

08/09/04

08/09/04

09/28/04

    698,150

    975,967

    458,307

    798,846

     732,836

     765,430

     350,529

     625,894

          0

     16,392

          0

     47,345

           0

           0

           0

90

0

45

45

0

0

0

3

      95,269

     114,815

      35,053

      62,589

           0

           0

           0

      71,274

     127,101

      37,647

      89,286

     265,781

     841,354

     352,337

     686,527

District 2 - Butte

16504

03104

06604

06604

SLETTEN CONSTRUCTION CO       

SLETTEN CONSTRUCTION CO       

JIM GILMAN EXCAVATING INC.    

JIM GILMAN EXCAVATING INC.    

    732,836

    781,822

    350,529

    673,239

     90

      0

     45

     48

36

110

101

110

75

111

107

143

30

98

92

26.8

15.1

10.7

13

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

9

Project Mgr. Totals for :

Proj. Count: 26.814
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   5,495,599

   5,089,229$

      87,064$

   5,176,293$

   5,089,229$   4,446,767

     564,080

87% 17.3 %

219 JOHNSON,RICKIE      

TIED

TIED

    450

     13

    463

68%136%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     768,963$

     564,080$

PENDING

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

219

218

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

JOHNSON,RICKIE      

STARCEVICH JOHN R.  

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

285-4943

494-9647

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

490-1794

498-3012

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

ricjohnson@state.mt.us

jstarcevich@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

MADSION             

JEFFERSON           

SILVER BOW          

SILVEER BOW         

Days

Days

U

I

01807

00115

5.788

0

9.472

1.32

3.684

1.32

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

5.942

2.129

MI

MI

MI

MI

KM

KM

KM

KM

43.249

MI

KM

M

E

E

MI

MI

KM

KM

MI

MI

MI

MI

PENDING
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CM 1805(10)

STPP 84-2(4)12

MONTANA & ROWE RD - BUTTE

MADISON RIVER - EAST

4173

1832

010

004

000

000

410

140

NOUS SURFACING,SEAL & COVER

UMINOUS SURFACING

GRADE,GRAVEL ,PLANT MIX BITUMI

GRADING,GRAVEL & PLANT MIX BIT

03/08/04

09/26/02

05/03/04

12/09/02

10/15/04

    755,471

  9,627,840

     620,068

   8,685,411

     39,902

    353,944

           0

75

200

11

4

      62,007

     781,687

           0

     134,752

     897,804

     604,725

   9,042,750

District 2 - Butte

14204

15902

HOLLOW CONTRACTING            

JIM GILMAN EXCAVATING INC.    

    659,970

  9,039,355

     86

    204

98

104

217

115

83

93

22.3

9.9

2

Contract Totals for :

Proj. Count:
   1,257,153

    976,423

      47,345

   1,023,768

     976,423   1,038,864

      97,642

106 12.2

TBD

TBD

TBD

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 14.762
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

  12,616,431

06604

  11,047,332$

     457,583$

  11,504,915$

  11,047,332$  11,527,693

   1,056,151

104

%

% 11.2 %

%

218 STARCEVICH JOHN R.  

     45

      3

     48

92 %130 %

    320

     18

    338

90%122%

$

$

$

$

$

$

     126,933

$

$

      97,642$

$

$

$

$

$

$

$

$

$

   1,286,590$

   1,056,151$

PENDING

NONE

NONE

Claim Status:

Claim Status:

Project Id
Project Description

UPN Number Contract No.

218Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

STARCEVICH JOHN R.  
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

494-9647
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

498-3012

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jstarcevich@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

SILVER BOW          

GALLATIN            

Days

U

P

01805

00084

.87

12.322

.87

22.08

0

9.758

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

0

15.738

MI

MI

KM

KM

23.809

MI

KM

BENTE-FREDRICK 444-7634

E

M

MI
KM

MI

MI

PENDING
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District 2 - Butte

53

District Totals:

Proj. Count: District Total  Length:
149.756

  85,806,516

  78,205,679$

   4,090,190$

  82,295,870$

  80,012,761$  70,908,819

   7,973,335

89% 13.1 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  2,995

    250

  3,245

71%

Time
Used

102%

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

   9,264,061$

   9,053,704$

Engineer

Estimate

Cont.

Pymts.

Days

241.542

MI

KM
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SFCU 5210(16)

STPP 10-1(22)0

IM 15-5(100)291

STPHS 331-1(4)0

CM 5215(1)

2ND AVE N-38TH TO 57TH-GTF

10TH AVE. SOUTH - RIVER DRIVE

VAUGHN-NORTH

2000-GUARDRAIL-WEST OF BELT

13TH ST S-10TH TO 21ST-GT FALL

5430

2141

3888

4717

4563

016

022

100

004

001

000

000

000

000

000

180

130

140

310

140

SIGN,SIG,WATER & STORM DRN,

X BIT SURF,SEAL & COVER,REHAB

.SURFACING,STORM DRAIN,SIDEWAL

OVERLAY,SEAL & COVER

GRD,PL MIX SURF,PCCP,SIDWALKS,

GRADE,AGG SURF,COLD MILL,PL MI

GUARDRAIL & SIGNING

GRADING,GRAVEL & PLANT MIX BIT

07/09/04

06/02/03

10/11/01

02/07/05

04/29/04

09/07/04

07/07/03

11/06/01

06/11/04

07/21/04

    236,738

 11,658,171

 12,118,035

    161,799

  1,423,995

     322,469

  10,894,156

  11,612,453

     153,992

   1,398,321

          0

    405,026

    576,726

          0

-     2,001

           0

           0

           0

           0

30

0

240

30

100

0

2

14

0

0

      32,247

     871,533

   1,393,494

      12,319

     125,849

           0

           0

           0

           0

      16,840

     633,976

     683,892

           0

     180,795

     158,016

  11,180,582

  12,582,477

           0

   1,275,418

District 3 - Great Falls

02604

05503

05601

07105

10404

UNITED MAT'LS OF GREAT FALLS  

COP CONSTRUCTION L.L.C.       

SCHELLINGER CONST CO.,INC.    

HIGHWAY SPECIALTIES, INC.     

UNITED MAT'LS OF GREAT FALLS  

    322,469

 11,299,182

 12,189,179

    153,992

  1,396,320

     30

      2

    254

     30

    100

49

103

108

0

91

52

73

49

0

144

77

100

100

10.7

5.7

5.4

14.2

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 5.482
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  25,598,738

  24,381,391$

     979,751$

  25,361,142$

  24,381,391$  25,196,493

   2,435,442

103% 6 %

388 AAFEDT, RANDY       
    400

     16

    416

91%62%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,515,503$

   2,435,442$

PENDING

NONE

COMPLETED

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A N/A

Project Id
Project Description

UPN Number Contract No.

388Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

AAFEDT, RANDY       
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

454-5920
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

raafedt@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

CASCADE             

CASCADE             

CASCADE             

CASCADE             

CASCADE             

Days

U

P

S

05210

00010

00331

4.93

0

6.137

.9

1.207

3.375

.9

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

1.947

5.443

1.452

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

8.842

MI

KM

MCOMBER-CHRISTIE

NORDHAGEN-BLAIR

454-5900

444-9128

E

M

E

M

MI
KM

MI

MI

MI

MI

MI

PENDING
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BR 9018(19)

ER 15-8(59)356

SMP 1899(03)

NH 1-6(46)333

ROCKY COULEE - 33 KM N OF CUT

I-15 SLIDE-SOUTH OF SHELBY

GREAT FALLS DISTRICT - CRUSH A

HILL COUNTY LINE - EAST

4188

5233

4966

2414

019

059

003

046

000

000

000

000

221

310

999

180

/REINFORCED BOX CULVERT & GRAV

EMENT TREATED PULVER BASE,HOT

REPLACEMENT TIMBER STRUCTURE W

EMBANKMENT SLOPE REPAIR

STOCKPILE

COLD MILLING,PAVEMENT PULVER,C

03/08/04

04/29/04

09/26/02

07/07/03

04/12/04

07/13/04

04/02/03

08/04/03

06/26/04

10/06/04

05/31/03

09/29/04

    387,156

    409,265

    487,193

  5,090,707

     373,479

     259,227

     491,198

   5,124,869

          0

          0

     85,259

          0

           0

           0

           0

           0

60

45

0

120

0

0

0

0

      48,552

      20,738

      49,120

     512,487

           0

           0

           0

           0

      56,777

      91,123

           0

     267,533

     344,587

     256,844

     579,271

   4,961,816

District 3 - Great Falls

05204

08404

11602

01603

WILLOW CREEK CONSTRUCTION     

SHUMAKER TRUCKING & EXC, INC. 

TREASURE STATE CONSTRUCTION   

RIVERSIDE CONTRACTING, INC.   

    373,479

    259,227

    576,457

  5,124,869

     60

     45

      0

    120

92

99

118

97

117

439

0

52

35

78

98

16.5

35.5

5.4

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 0
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,283,614

   1,123,904$

      85,259$

   1,209,163$

   1,123,904$   1,180,702

     118,410

105% 12.5 %

386 BECKEDAHL MARK      
    105

      0

    105

53%125%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     147,900$

     118,410$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

386

384

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

BECKEDAHL MARK      

BERG, GARY          

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

873-8624

265-6821

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

mbeckedahl@state.mt.us

gberg@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

GLACIER             

TOOLE               

GLACIER,PONDERA

HILL                

Days

Days

X

I

18410

00015

5.6

356.18

0

5.6

0

0

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

0

0

MI

MI

MI

MI

KM

KM

KM

KM

0

MI

KM

MCOMBER-CHRISTIE 454-5900

E

M

M

MI

MI

KM

KM

MI

MI

MI

MI



15-FEB-05  MONTANA DEPARTMENT OF TRANSPORTATION 
CONSTRUCTION REPORT MCMSR009

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries

Page 32 of 66

ER 409-1(6)32

NH 1-5(22)321

FBD-MT 0002(524)

SFCN 10-2(27)52

STPP 66-2(5)11

CM 5707(3)

MTS 409 SLIDE-S OF WHITLASH

CHESTER - LIBERTY CO LINE

FERRY REHABS - MISSOURI RIVER

LOMA - BOX ELDER

BLAINE COUNTY LINE-NORTH

10TH ST-1ST TO 5TH AVE-HAVRE

5234

2414

4493

3954

5141

5128

006

022

524

027

005

003

000

000

000

000

000

000

151

180

650

181

181

180

 PLACE,SEED & DRAINAGE

PL MIX SURF,SEAL & COVER

BOAT-CROSSING SITES

L & COVER

L & COVER

INOUS SURFACING,SEAL & COVER

GRADE,GRAVEL,TOPSOIL SALAVGE &

MILL,FILL,CEMENT TREATED BASE,

RREHABILITATION OF THREE FERRY

PLANT MIX OVERLAY,LEVELING,SEA

PLANT MIX OVERLAY,LEVELING,SEA

GRADE,GRAVEL & PLANT MIX BITUM

11/24/03

12/05/02

02/09/04

09/26/02

04/29/04

08/02/04

04/26/04

03/31/03

03/22/04

03/04/03

06/24/04

10/05/04

06/12/04

08/10/04

10/05/04

10/17/03

09/08/04

09/14/04

02/05/05

    124,605

  6,069,230

    832,037

  4,519,540

    763,248

    154,917

     138,914

   5,322,349

     767,347

   4,355,420

     706,726

     192,045

     18,400

-     2,075

          0

      1,096

      6,455

          0

           0

           0

           0

           0

           0

30

120

0

75

45

120

0

0

0

0

0

0

      16,670

     425,788

      61,388

     348,434

      77,740

      23,045

           0

           0

           0

           0

           0

      45,358

     349,201

     181,112

     175,505

      79,472

         848

     181,992

   5,080,870

     712,287

   4,690,975

     678,094

       8,060

District 3 - Great Falls

01B03

01C02

06104

06902

07404

07704

CENTURY COMPANIES, INC.       

RIVERSIDE CONTRACTING, INC.   

DIAMOND CONSTRUCTION, INC.    

PRINCE, INC                   

CENTURY COMPANIES, INC.       

RIVERSIDE CONTRACTING, INC.   

    157,314

  5,320,274

    767,347

  4,356,516

    713,181

    192,045

     30

    120

      0

     75

     45

    120

131

95

93

108

96

4

272

82

295

50

102

4

57

98

121

73

24

24.9

6.9

25.4

3.7

11.7

10.5

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

TIED

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

PENDING

NONE

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id
Project Description

UPN Number Contract No.

384Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

BERG, GARY          
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

265-6821
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

gberg@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

LIBERTY             

LIBERTY             

STATEWIDE           

CHOUTEAU            

BLAINE              

HILL                

Days

S

P

P

U

00409

00010

00066

05707

31.7

52.227

10.608

1.22

88.781

15.738

1.5

36.554

5.13

.28

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

58.958

8.274

.452

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KM

GIARD-JASON

NORDHAGEN-BLAIR

454-5899

444-9128

M

M

E

E

MI
KM

MI

MI

MI

MI

MI

MI

PENDING



15-FEB-05  MONTANA DEPARTMENT OF TRANSPORTATION 
CONSTRUCTION REPORT MCMSR009

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries

Page 33 of 66

CM 5709(7)

STPS 233-1(8)22

NH 1-6(50)383

13TH ST-MONROE TO 1ST-HAVRE

40 KM NORTH OF HAVRE - NORTH

14TH AVE SIGNAL - HAVRE

5129

4479

4960

007

008

050

000

000

000

180

140

410

,SIDEWALKS,CURB & GUTTER

,SIDEWALK,CURB & GUTTER

SIDEWALK,SIGNING & PAVEMENT MA

PLANT MIX OVERLAY,SEAL & COVER

PLANT MIX OVERLAY,SEAL & COVER

SIGNAL,MEDIAN CONCRETE,CURB &

08/02/04

08/02/04

05/27/04

10/05/04

10/05/04

08/02/04

10/29/04

    122,358

  4,640,516

    137,938

     141,332

   5,042,221

     144,910

          0

          0

          0

           0

           0

           0

120

120

30

0

0

0

      16,960

     605,067

      17,389

           0

           0

           0

         424

     180,015

      41,556

       8,060

     506,170

     164,829

District 3 - Great Falls

07704

07704

08504

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

CENTRAL ELECTRIC, INC.        

    141,332

  5,042,221

    144,910

    120

    120

     30

6

10

114

3

30

239

24

24

97

5.3

35.6

25.2

3

Contract Totals for :

Proj. Count:
   4,917,791

  5,375,598

           0

   5,375,598

   5,375,598     522,290

     645,072

10 34.7

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

10

Project Mgr. Totals for :

Proj. Count: 51.449
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  22,455,096

07704

  21,936,133$

      23,876$

  21,960,009$

  21,936,133$  16,993,153

   2,104,968

77

%

% 7.8 %

%

384 BERG, GARY          

TIED

TIED

    120

      0

    120

24 %28 %

    540

      0

    540

81%63%

$

$

$

$

$

$

$

$

$

     181,287

$

$

     645,072$

$

$

$

$

$

$

$

$

$

$

$

   1,321,024$

   2,104,968$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

384

387

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

BERG, GARY          

CARLSON, JACK       

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

265-6821

457-0526

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

gberg@state.mt.us

jcarlson@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

HILL                

HILL                

HILL                

Days

Days

U

S

P

05709

00233

00001

.31

21.558

383

.74

30.613

383

.43

9.055

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

.694

14.605

0

MI

MI

MI

KM

KM

KM

82.983

MI

KM

E

E

E

MI

MI

KM

KM

MI

MI

MI
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STPHS 280-1(14)4

NH 8-2(64)43

STPHS 5809(19)

STPHS 5809(20)

STPHS-BR 5809(14)

CM 5899(20)

SLOPE FLTN - NE OF HELENA

SIGNAL-BENTON & LYNDALE-HELENA

SAFETY IMPROVEMENT - NORTH OF

2000-N MONTANA INT IMP-HELENA

NORTH MONTANA AVE-TURN LANE

BRADY ST/JOSLYN ST - HELENA

3629

4014

4440

4715

3406

4570

014

064

019

020

014

020

000

000

000

000

000

000

310

410

310

410

310

130

 GRAVELED APPROACHES

ER,CRUSHED BASE COURSE,CURB &

RB & GUTTER,SIDEWALK,PL.MIX.BI

 MIX BIT.SURFACING,COMPOSITE

OUS SURFACING,SEAL & COVER,CUR

FLATTEN SLOPES,DRAINAGE WORK &

SIGNAL UPGRADE & SIGNING

PLANT MIX BIT.SURF.,SEAL & COV

STREET EXC,REMOVE & REPLACE CU

GRADING,GRAVEL SURFACING,PLANT

GRADE,GRAVEL,PLANT MIX BITUMIN

12/08/03

11/15/04

12/13/04

07/09/04

03/10/03

07/07/03

02/26/04

09/07/04

06/05/03

08/12/03

05/14/04

11/23/04

08/11/04

    218,728

    138,491

  1,519,358

    355,625

  1,591,986

    437,026

     165,027

     100,000

   1,616,872

     395,085

   1,511,563

     509,544

        745

          0

          0

      8,262

    187,659

      9,905

     173,000

           0

           0

           0

   1,765,596

     529,422

60

30

75

45

110

60

1

0

0

0

14

0

      13,202

      15,000

     194,025

      39,508

     181,388

      40,764

      77,000

           0

           0

           0

     335,463

      77,028

      76,227

         242

      19,615

     121,264

     341,071

      78,529

     172,951

       1,000

      16,168

     355,495

   1,733,747

     548,159

District 3 - Great Falls

02B03

03B04

05904

07903

07B02

08603

BULLOCK CONTRACTING           

SCOTT CONSTRUCTION, INC.      

HELENA SAND & GRAVEL INC      

MONTANA LINES, INC            

HELENA SAND & GRAVEL INC      

HELENA SAND & GRAVEL INC      

    165,772

    100,000

  1,616,872

    403,347

  1,699,221

    519,449

     61

     30

     75

     45

    124

     60

100

1

1

90

98

104

99

2

10

307

102

102

16

47

101

44.1

24.2

121.3

34.1

19.7

14.3

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

ACTIVE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

Project Id
Project Description

UPN Number Contract No.

387Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

CARLSON, JACK       
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

457-0526
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jcarlson@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

LEWIS & CLARK      

LEWIS & CLARK      

LEWIS & CLARK      

LEWIS & CLARK      

LEWIS & CLARK      

LEWIS & CLARK      

Days

S

P

U

U

U

M

00280

00008

05809

05809

05809

04354

3.634

42.468

1.7

1.15

2.13

.322

4.633

42.676

2.8

1.15

3.451

.824

.999

.208

1.1

0

1.321

.502

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

1.611

.335

1.774

0

2.13

.81

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KMWILLIAMS-DUANE 444-7312

M

E

E

E

M

E

MI
KM

MI

MI

MI

MI

MI

MI
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SFCI 15-4(98)196

SFCI 15-4(97)200

CM 5805(9)

CM-BH 5815(5)

SFCI 15-4(96)218

HELENA - NORTH

NORTH OF HELENA - NORTH

BENTON-CUSTER TO WILDER-HELENA

CRUSE-PARK TO 11TH AVE-HELENA

WOLF CREEK - NORTH & SOUTH

4872

4873

5130

5131

4874

098

097

009

005

096

000

000

000

000

000

183

183

181

181

180

OVERLAY,SEAL & COVER,BRIDGE DE

ERLAY,SEAL & COVER,SIDEWALK &

SEAL & COVER

SEAL & COVER

COLD MILLING,PL.MIX.SURFACING,

COLD MILLING,PL MIX SURFACE OV

MILL,FILL,SEAL & COVER

09/26/02

09/26/02

07/09/04

07/09/04

09/26/02

03/04/02

03/04/02

09/21/04

09/21/04

01/20/03

04/14/04

04/14/04

04/14/04

12/09/04

12/09/04

12/21/04

    200,751

    680,499

    274,998

    225,401

  1,979,293

     177,471

     604,898

     307,467

     251,993

   1,829,876

          0

          0

          0

          0

    127,533

           0

           0

           0

           0

           0

30

30

60

60

60

0

0

0

0

4

      14,198

      48,392

      27,672

      22,679

     146,390

           0

           0

           0

           0

           0

       7,697

      23,864

      41,070

      29,284

      90,065

     175,262

     613,616

      74,651

      46,486

   1,821,171

District 3 - Great Falls

09902

09902

11604

11604

11902

JIM GILMAN EXCAVATING INC.    

JIM GILMAN EXCAVATING INC.    

HELENA SAND & GRAVEL INC      

HELENA SAND & GRAVEL INC      

JIM GILMAN EXCAVATING INC.    

    177,471

    604,898

    307,467

    251,993

  1,957,409

     30

     30

     60

     60

     64

99

101

24

18

100

54

49

148

129

62

100

100

83

83

92

4.4

3.9

55

63

4.9

2

2

Contract Totals for :

Contract Totals for :

Proj. Count:

Proj. Count:

     881,250

     500,399

    782,369

    559,460

           0

           0

     782,369

     559,460

     782,369

     559,460

     788,878

     121,137

      62,590

      50,351

101

22

4

58.1

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

09902

11604

%

%

%

%

TIED

TIED

TIED

TIED

     30

     60

      0

      0

     30

     60

100

83

%

%

50

140

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      31,561

      70,354

$

$

$

$

      62,590

      50,351

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id
Project Description

UPN Number Contract No.

387Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

CARLSON, JACK       
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

457-0526
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jcarlson@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

LEWIS & CLARK      

LEWIS & CLARK      

LEWIS & CLARK      

LEWIS & CLARK      

LEWIS & CLARK      

Days

I

I

U

U

I

00015

00015

05805

05815

00015

195.68

200.42

0

0

218.23

200.43

217.48

1.18

.847

229.1

4.75

17.06

1.18

.847

10.87

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

7.661

27.516

1.903

1.366

17.532

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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IM 15-6(35)309

IM 15-8(60)354

DUTTON NORTH & SOUTH

SHELBY - N & S

3889

4875

035

060

000

000

140

181

CLED MIX SURFACEING,DRAINAGE

OUS SURFACING,SEAL & COVER

COLD MILL,GRADE,HOT PLANT RECY

COLD MILLING,PLANT MIX BITUMIN

08/02/04

04/05/04

08/25/04

07/13/04

09/28/04

  8,422,941

  1,568,749

  10,157,639

   1,400,000

          0

          0

           0

           0

150

60

0

0

     914,188

     126,000

           0

           0

     644,817

     184,567

   4,519,351

   1,355,269

District 3 - Great Falls

13604

14304

SCHELLINGER CONST CO.,INC.    

HELENA SAND&GRAVEL DBA BLAHNIK

 10,157,639

  1,400,000

    150

     60

44

97

71

146

33

102

14.3

13.6

TBD

TBD

TBD

%

%

%

%

%

%

%

%

11

2

Project Mgr. Totals for :

Project Mgr. Totals for :

Proj. Count:

Proj. Count:

38.837

13.13

Project Mgr. Total Length:

Project Mgr. Total Length:

$

$

$

$

$

$

$

$

   7,622,156

   9,991,690

   7,469,796

  11,557,639

$

$

     334,104

           0

$

$

   7,803,899

  11,557,639

$

$

   7,751,680

  11,557,639

$

$

   5,558,706

   5,874,620

     743,218

   1,040,188

72

51

%

%

14.9

14.1

%

%

387

383

CARLSON, JACK       

KLETTE, MIKE        

    530

    210

     19

      0

    549

    210

54

52

%

%

83

80

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     828,928

     829,384

$

$

     997,355

   1,040,188

$

$

NONE

NONE

Claim Status:

Claim Status:

Project Id

Project Id

Project Id

Project Description

Project Description

Project Description

UPN Number

UPN Number

UPN Number

Contract No.

Contract No.

Contract No.

387

383

382

Project Mgr.

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Contractor Name

Work Type

Work Type

Work Type

Work Description

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

Work Description (cont.)

CARLSON, JACK       

KLETTE, MIKE        

LAY, BILL           

Award Date

Award Date

Award Date

Work Begin 

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Work Phone: 

Engineer

Engineer

Engineer

Estimate

Estimate

Estimate

457-0526

278-7078

455-8323

Award Amt.

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

Total. Cont.

   -    

   -    

   -    

Cont.

Cont.

Cont.

Paymts.

Paymts.

Paymts.

Email: 

Email: 

Email: 

Prog. C.E.

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

Mod. C.E.  *

jcarlson@state.mt.us

mklette@state.mt.us

wlay@state.mt.us

 PERCENTAGES

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

C.N.

Used

Used

Used

C.E.

C.E.

C.E.

Used

Used

Used

Time

Time

Time

Used

Used

Used

C.E.

C.E.

C.E.

Cost

Cost

Cost

Cell Phone:

Cell Phone:

Cell Phone:

County:

County:

TETON               

TOOLE               

Days

Days

Days

I 00015

309.18

322.31

13.13

System|Route|Ind

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

End Ref. 

Length

Length

Length

21.177

MI

MI

KM

KM

62.638

21.177

MI

MI

KM

KM

E

MI

MI

MI

KM

KM

KM

MI

MI
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NH 1-7(35)398

NH 3-1(12)0 F

NH 3-1(13)2 F

CM 5203(11)

MILK RIVER BRIDGE - WEST OF CH

VAUGHN-SUN RIVER (EAST SECTION

VAUGHN-SUN RIVER (WEST SECTION

4TH AVE.SW - 6TH TO 3RD ST.-GT

5559

1504

1504

5125

035

012

013

011

000

000

000

000

221

130

130

183

NG,PRESTRESSED CONCRETE STU

CING,SEAL & COVER,2 STRUCTURES

CING,SEAL & COVER

GRADE,GRAVEL,PLANT MIX SURFACI

GRADING,GRAVEL,PLANT MIX SURFA

GRADING,GRAVEL,PLANT MIX SURFA

SEAL & COVER

02/27/04

08/31/00

08/31/00

04/29/04

03/03/04

11/14/00

11/14/00

05/07/04

12/11/02

12/11/02

10/22/04

  3,113,819

  4,125,575

  8,245,979

     36,229

   2,884,747

   3,643,416

   7,662,635

      36,134

        953

      3,245

    363,169

          0

           0

   3,789,420

   8,226,363

           0

0

240

240

45

0

0

2

0

     432,712

     291,473

     613,011

       4,336

           0

     644,201

     658,109

           0

     264,117

     617,498

     615,735

       5,968

   2,947,129

   3,655,143

   8,059,146

      38,809

District 3 - Great Falls

16304

03800

03800

05404

RIVERSIDE CONTRACTING, INC.   

WICKENS CONSTRUCTION, INC.    

WICKENS CONSTRUCTION, INC.    

UNITED MAT'LS OF GREAT FALLS  

  2,885,700

  3,646,661

  8,025,804

     36,134

      0

    240

    242

     45

102

96

98

107

61

96

94

138

100

100

82

9

16.9

7.6

15.4

2

Contract Totals for :

Proj. Count:
  12,371,554

 11,306,051

     366,414

  11,672,465

  12,015,783  11,714,289

     904,484

97 10.5

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

03800

% %

TIED

TIED

TIED

    240

      2

    242

100 %95 %

$

$

$

$

$

$

$

$

$

$

$

$

   1,233,233

$

$

   1,302,310$

$

$

$

$

$

$

$

$

$

$

ACTIVE

ACTIVE

ACTIVE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

382

381

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

LAY, BILL           

VOSEN, ROBERT       

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

455-8323

454-5921

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

wlay@state.mt.us

rvosen@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

BLAINE              

CASCADE             

CASCADE             

CASCADE             

Days

Days

P

P

P

U

00001

00003

00003

05203

397.2

.188

2.158

.012

398.2

1.684

8.219

.424

1

1.496

6.061

.412

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

1.613

2.413

9.776

.665

MI

MI

MI

MI

KM

KM

KM

KM

MARTIN-TOM 444-9252

E

M

M

E

MI

MI

KM

KM

MI

MI

MI

MI
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CM 5224(2)

CM 5225(4)

STPHS-IM 0002(627)

NH-CM 60-2(62)91

NH-STPE 5205(18)

5TH ST. S.-PARK TO 10TH AVE. S

PARK GARDEN - FOX FARM TO 14TH

1998-D3-ELECTRICAL

10TH AVE SOUTH-26TH TO 38TH-GR

NORTHEAST BYPASS - GREAT FALLS

5126

5127

4438

4323

4042

002

004

627

062

018

000

000

000

000

000

180

183

410

160

130

AL & COVER

ING & BARRIERS

SEAL & COVER,MEDIAN,SIDEWALK &

GNING LIGHTING,TRAFFIC SIGNALS

MILL,FILL,PLANT MIX OVERLAY,SE

SEAL & COVER

INSTALLATION OF FLASHERS,LIGHT

COLD MILLING,PLANTMIX OVERLAY,

GRADE,PCCP,PMBS,STROM DRAIN,SI

04/29/04

04/29/04

02/10/03

07/09/04

05/27/04

05/07/04

05/07/04

04/29/02

08/09/04

07/06/04

10/22/04

10/22/04

10/03/03

09/30/04

    361,410

     32,465

    341,174

  1,592,316

  6,938,185

     456,407

      32,372

     338,624

   1,937,326

   6,656,255

          0

          0

          0

    129,704

        676

           0

           0

     357,115

           0

           0

45

45

45

60

0

0

0

0

1

0

      54,769

       3,885

      33,862

     174,359

     798,751

           0

           0

      42,638

           0

           0

      50,727

       4,075

      30,191

     255,598

     423,752

     450,389

      33,202

     335,890

   1,778,661

   2,904,481

District 3 - Great Falls

05404

05404

06C02

09604

15304

UNITED MAT'LS OF GREAT FALLS  

UNITED MAT'LS OF GREAT FALLS  

UNITED RENTALS HWY TECH INC   

UNITED MAT'LS OF GREAT FALLS  

UNITED MAT'LS OF GREAT FALLS  

    456,407

     32,372

    338,624

  2,067,030

  6,656,931

     45

     45

     45

     61

      0

99

103

94

92

44

93

105

71

147

53

82

82

104

103

11.3

12.3

9

14.4

14.6

3

Contract Totals for :

Proj. Count:
     430,104

    524,913

           0

     524,913

     524,913     522,400

      62,990

100 11.6

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

8

Project Mgr. Totals for :

Proj. Count: 10.688
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  21,673,333

05404

  20,763,169$

     496,794$

  21,259,963$

  21,491,392$  17,255,721

   1,974,446

80

%

% 11.6 %

%

381 VOSEN, ROBERT       

TIED

TIED

     45

      0

     45

82 %96 %

    390

      3

    393

99%84%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      60,770

$

$

      62,990$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   2,003,544$

   2,381,048$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id
Project Description

UPN Number Contract No.

381Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

VOSEN, ROBERT       
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

454-5921
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

rvosen@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

CASCADE             

CASCADE             

CASCADE,L.& C.     

CASCADE             

CASCADE             

Days

U

U

U

P

05224

05225

00060

.1

0

91.21

1.289

.55

92.19

1.189

.55

.98

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

1.918

.887

1.581

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

17.24

MI

KM

E

E

M

E

M

MI
KM

MI

MI

MI

MI

MI
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STPS 219-2(2)16

BR-STPP 80-1(17)4

BR 9-2(10)47

BR 9037(21)

BR 9025(34)

SFCS 365-1(6)1

CONRAD - SOUTHWEST

SHONKIN CREEK-SOUTH OF FT BENT

USRS CANAL - 13KM NE OF AUGUST

COULEE - 3 KM SW OF CONRAD

MISSOURI RIVER - CRAIG

EAST OF BRADY - EAST

2945

3887

4235

4547

2795

5139

002

017

010

021

034

006

000

000

000

000

000

000

140

221

221

222

221

181

ACING

RUCTURE,APPROACHES & SLIDE

VEL,PL.MIX.BIT.SURF.,SEAL & CO

T,GRADING,AGG.SURFACING OF APP

TRUCTURE,GRADING,GRAVEL SURFAC

,LEVELING,SEAL & COVER

GRADING,GGRAVEL,PLANT MIX SURF

CONCRETE PRESTRESSED GIRDER ST

PREST.CONC.BM.BRIDGE,GRADE,GRA

REMOVE BRIDGE,REPLACE W/CULVER

CONCRETE,PRE-STRESSED GIRDER S

PLANT MIX BITUMINOUS SURFACING

07/07/03

03/10/03

02/07/05

11/15/04

04/29/04

02/07/05

08/04/03

05/27/03

07/16/04

11/18/04

  2,349,814

  3,079,264

  1,517,387

    226,851

  4,081,869

  1,500,771

   2,350,696

   2,177,751

   1,384,237

     187,179

   3,362,748

   1,330,819

    101,117

     23,370

          0

          0

          0

          0

   2,444,341

   2,261,072

           0

           0

           0

           0

120

120

100

45

210

45

5

0

0

0

0

0

     235,070

     261,330

     166,108

      18,718

     504,412

     106,466

     317,765

     384,382

           0

           0

           0

           0

     257,956

     379,061

       2,023

       5,635

     250,109

           0

   2,360,801

   2,188,548

           0

           0

   1,125,565

           0

District 3 - Great Falls

02503

03203

05105

07B04

09404

12105

SCHELLINGER CONST CO.,INC.    

M K WEEDEN CONSTRUCTION, INC. 

SLETTEN CONSTRUCTION CO       

J & S CONSTRUCTION INC.       

MORGEN & OSWOOD CONST. CO.,INC

SCHELLINGER CONST CO.,INC.    

  2,451,813

  2,201,121

  1,384,237

    187,179

  3,362,748

  1,330,819

    125

    120

    100

     45

    210

     45

97

97

0

0

33

0

81

99

1

30

50

0

86

106

45

10.9

17.3

22.2

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

COMPLETED

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

N/A

N/A

N/A

Project Id
Project Description

UPN Number Contract No.

385Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

WOODHOUSE, HAROLD   
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

738-4505
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

hwoodhouse@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

PONDERA             

CHOUTEAU            

TETON               

PONDERA             

LEWIS & CLARK      

PONDERA             

Days

S

P

X

S

00219

00080

25013

00365

16.486

3.78

.3

.832

19.822

4.717

.3

14.306

3.336

.937

0

13.474

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

5.381

1.511

0

21.732

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KMMCOMBER-CHRISTIE 454-5900

M

M

E

M

E

E

MI
KM

MI

MI

MI

MI

MI

MI
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District 3 - Great Falls

6

Project Mgr. Totals for :

Proj. Count: 17.747
Project Mgr. Total Length:

  12,755,956

  10,793,430$

     124,487$

  10,917,917$

  10,970,396$   5,674,914

   1,292,104

52% 15.8 %

385 WOODHOUSE, HAROLD   
    640

      5

    645

51%60%

$

$

$

     894,784$

   1,497,851$

Project Id
Project Description

UPN Number Contract No.

385Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

WOODHOUSE, HAROLD   
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

738-4505
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

hwoodhouse@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:
DaysSystem|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

28.624

MI

KM

MI
KM
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District 3 - Great Falls

46

District Totals:

Proj. Count: District Total  Length:
138.333

 104,494,402

 100,910,209$

   2,045,224$

 102,955,432$

 102,097,282$  80,681,438

  10,141,488

79% 9.7 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  2,815

     43

  2,858

71%

Time
Used

71%

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

   7,805,184$

  11,007,974$

Engineer

Estimate

Cont.

Pymts.

Days

223.117

MI

KM
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NH 22-3(9)88

NH 22-3(8)81

SFCS 573-1(1)0

NH 62-2(18)21 F

NH 62-2(17)27 F

CULVERT N. OF CULBERTSON

CULBERTSON - NORTH

MEDICINE LAKE - EAST

SIOUX PASS - SOUTH

NORTHWEST OF SIDNEY - NORTH

4832

5152

5163

1041

1041

009

008

001

018

017

000

000

000

000

000

310

181

180

140

140

EAL & COVER

PLANT MIX SURFACING

ANT MIX SURF,SEAL & COVER

CULVERT REPLACEMENT

PLANT MIX BITUMINOUS OVERLAY,S

PLANT MIX OVERLAY,SEAL & COVER

GRADING,CEMENT-TREATED BASE &

GRADING,CEMENT TREATED BASE,PL

07/09/04

07/09/04

02/07/05

07/18/02

07/07/03

08/04/04

08/04/04

08/21/02

08/21/03

07/30/04

    261,109

    933,629

  1,756,669

  5,342,503

  9,438,736

     448,456

   1,063,535

   1,480,619

   4,697,074

   9,760,513

          0

          0

          0

    242,573

-     7,483

           0

           0

           0

90

90

50

150

200

0

0

0

8

0

      53,815

     127,624

     148,062

     375,766

     878,446

           0

           0

           0

      57,920

     104,424

           0

     462,639

     914,035

     406,063

     904,809

           0

   5,226,354

   8,848,858

District 4 - Glendive

08604

08604

15105

21602

25403

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

PRINCE, INC                   

M K WEEDEN CONSTRUCTION, INC. 

FRANZ CONSTRUCTION, INC       

    448,456

  1,063,535

  1,480,619

  4,939,647

  9,753,030

     90

     90

     50

    158

    200

91

85

0

111

91

108

82

0

123

104

79

79

99

97

14.3

11.5

8.9

10.3

2

Contract Totals for :

Proj. Count:
   1,194,738

  1,511,991

           0

   1,511,991

   1,511,991   1,310,872

     181,439

87 12.4

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 37.503
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  17,732,646

08604

  17,450,197$

     235,090$

  17,685,287$

  17,450,197$  15,386,084

   1,583,713

88

%

% 10 %

%

401 ARTHUR, RONALD T.   

TIED

TIED

     90

      0

     90

79 %89 %

    490

      8

    498

85%97%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     162,344

$

$

     181,439$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,539,018$

   1,583,713$

PENDING

PENDING

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A N/A

Project Id
Project Description

UPN Number Contract No.

401Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

ARTHUR, RONALD T.   
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

787-5701
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

rarthur@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

ROOSEVELT           

ROOSEVELT           

SHERIDAN            

RICHLAND            

RICHLAND            

Days

P

P

X

P

P

00022

00022

46201

00062

00062

87.93

81.35

0

21.194

27.055

87.9

88.62

14.872

26.987

36.653

-.03

7.27

14.872

5.793

9.598

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

-.048

11.726

23.987

9.343

15.48

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

60.488

MI

KM

ATKINS-TOM 444-6230

E

E

E

M

M

MI
KM

MI

MI

MI

MI

MI

PENDING

PENDING
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BR 9017(13)

BR 446-1(3)0

BR 14-6(14)257

STPP 22-1(7)8

WOODY CR-43 KM NE OF JORDAN

ROSEBUD CR-3 KM W OF ROSEBUD

PORCUPINE CREEK - 8 KM SE OF V

FLAXVILLE - E & W

4541

4241

4535

2023

013

003

014

007

000

000

000

000

221

221

221

140

URE,GRADING,GRAVEL,PLANT MIX

ACING OF APPROACHES & PRE-STRE

INOUS SURFACING,SEAL & COVER

STRUCTURE & APPROACHES

CONC.PRESTRESSED GIRDER STRUCT

GGRADING,GRAVEL,PLANT MIX SURF

GRADING GRAVEL,PLANT MIX BITUM

04/29/04

11/15/04

04/29/04

09/06/02

06/14/04

02/09/05

07/13/04

10/31/02

10/12/04

10/25/04

    379,591

    529,040

    734,166

  3,982,293

     429,919

     504,738

     859,177

   4,064,874

          0

          0

          0

    191,205

           0

           0

           0

   4,521,312

80

45

110

160

0

0

0

16

      42,992

      70,663

      77,326

     528,434

           0

           0

           0

     528,434

      61,040

      16,824

     125,016

     537,341

     440,989

       5,047

     846,173

   4,454,739

District 4 - Glendive

03404

04B04

14404

03801

RIVERSIDE CONTRACTING, INC.   

T C A, INC.                   

SLETTEN CONSTRUCTION CO       

M K WEEDEN CONSTRUCTION, INC. 

    429,919

    504,738

    859,177

  4,256,079

     80

     45

    110

    176

103

1

98

99

142

24

162

102

85

77

97

13.8

333.3

14.8

12.1

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 0
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,642,797

   1,793,834$

           0$

   1,793,834$

   1,793,834$   1,292,209

     190,981

72% 15.7 %

406 BACON, DAVID        
    235

      0

    235

65%106%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     202,880$

     190,981$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

406

409

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

BACON, DAVID        

BUTZLAFF, MIKE      

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

377-5296

653-6725

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

dbacon@state.mt.us

mbutzlaff@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

GARFIELD            

ROSEBUD             

CASCADE             

DANIELS             

Days

Days

X

P

P

17013

00014

00022

5.1

257.21

7.511

5.1

257.21

14.671

0

0

7.16

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

0

0

11.549

MI

MI

MI

MI

KM

KM

KM

KM

0

MI

KM

E

E

E

M

MI

MI

KM

KM

MI

MI

MI

MI
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SFCS 363-1(7)9

SFCS 251-2(5)32

SFCP 32-2(10)39

SFCP 22-1(9)0

SFCP 31-1(14)45

EAST OF WAGNER - EAST

DANIELS CO LINE-NORTH

SCOBEY-NORTH & SOUTH

SCOBEY-EAST

SOUTH OF OPHEIM SOUTH

4838

4354

4346

4341

5156

007

005

010

009

014

000

000

000

000

000

140

181

181

181

140

NG,SEAL & COVER

L & COVER

,PORT CEMENT CONC PAV,CONC

 & CONCRETE SIDWALKS

CING,SEAL & COVER

GRADE,GRAVEL,PLANT MIX SURFACI

PLANT MIX OVERLAY,LEVELING,SEA

PLANT MIX OVERLAY,SEAL & COVER

PLANT MIX OVERLAY,SEAL & COVER

GRADING,GRAVEL,PLANT MIX SURFA

10/13/04

02/07/05

05/05/03

05/05/03

07/09/04

07/02/03

07/02/03

08/06/04

09/04/04

09/04/04

02/04/05

02/04/05

    934,548

    785,290

  1,708,211

    939,995

    392,141

     844,327

     770,525

   1,757,433

     948,397

     448,431

          0

          0

          0

          0

          0

           0

           0

           0

           0

           0

90

45

90

90

75

0

0

0

0

0

      84,433

      61,642

     140,595

      75,872

      53,812

           0

           0

           0

           0

           0

      14,948

           0

      97,980

      74,794

      88,189

     128,487

           0

   1,758,170

     898,911

     437,250

District 4 - Glendive

04804

06204

12303

12303

12604

21 CONSTRUCTION,INC.          

NORTHERN IMPROVEMENT CO.      

NORTHERN IMPROVEMENT CO.      

NORTHERN IMPROVEMENT CO.      

21 CONSTRUCTION,INC.          

    844,327

    770,525

  1,757,433

    948,397

    448,431

     90

     45

     90

     90

     75

15

0

100

95

98

18

0

70

99

164

87

87

69

11.6

5.6

8.3

20.2

2

Contract Totals for :

Proj. Count:
   2,648,206

  2,705,830

           0

   2,705,830

   2,705,830   2,657,081

     216,467

98 6.5

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

6

Project Mgr. Totals for :

Proj. Count: 28.44
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   8,742,478

12303

   8,833,987$

     191,205$

   9,025,192$

   9,290,425$   7,677,557

     944,788

83

%

% 10.6 %

%

409 BUTZLAFF, MIKE      

TIED

TIED

     90

      0

     90

87 %80 %

    460

     16

    476

63%86%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     172,774

$

$

     216,467$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     813,252$

     944,788$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A N/A

Project Id
Project Description

UPN Number Contract No.

409Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

BUTZLAFF, MIKE      
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

653-6725
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

mbutzlaff@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

PHILLIPS            

DANIELS,ROOSEVE

DANIELS             

DANIELS             

VALLEY              

Days

S

P

P

P

00363

00032

00022

00031

8.81

39.23

.03

45.22

9.89

51.52

7.59

45.57

1.08

12.29

7.56

.35

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

1.742

19.823

12.194

.565

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

45.873

MI

KM

ATKINS-TOM

MENGEL-RAY

MENGEL-RAY

ATKINS-TOM

444-6230

345-8212

345-8212

444-6230

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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STPS-PLH 323-1(15)51

STPP 18-2(14)31

BR 32-1(11)34

NH-STPE 1-8(25)499 F

ALBION - NORTH & SOUTH

ROCK SPRINGS - N & S

W FK POPLAR RIVER-27 KM S OF S

US. 2-SACO

4138

2461

3417

1515

015

014

011

025

000

002

000

000

140

140

221

140

US SURFACING & DRAINAGE

RUCTURE,GRADING,GRAVEL,PLANT M

RESSED CONCRETE BEAM BRIDGE

GRADING,GRAVEL SURFACING

GRADE,GAVEL,PLANT MIX BITUMINO

CONCRETE PRESTRESSED GIRDER ST

GRD,GRVL,PL MIX BIT SURF,PREST

11/07/02

05/27/04

07/09/04

11/07/02

02/18/03

07/19/04

09/20/04

02/13/03

06/07/04

12/21/04

  4,164,409

  7,996,830

  2,836,563

  1,912,640

   3,835,198

   8,725,915

   3,054,394

   2,075,365

    490,316

-    18,863

          0

          0

   4,205,500

           0

           0

   2,204,848

150

200

120

120

16

1

0

7

     306,816

     698,073

     244,352

     249,044

     815,000

           0

           0

     212,825

     813,602

           0

     216,055

     198,014

   4,204,272

   5,057,303

   1,451,427

   2,097,101

District 4 - Glendive

09B02

10504

03604

08802

WESTWAY CONSTRUCTION, INC.    

M K WEEDEN CONSTRUCTION, INC. 

SLETTEN CONSTRUCTION CO       

SLETTEN CONSTRUCTION CO       

  4,325,514

  8,707,052

  3,054,394

  2,075,365

    166

    201

    120

    127

100

58

48

95

100

0

88

93

87

42

30

99

19.4

14.9

9.4

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

2

Project Mgr. Totals for :

Proj. Count: 15.174
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  12,161,239

  12,561,113$

     471,453$

  13,032,566$

  12,931,415$   9,261,575

   1,004,889

72% 8.8 %

405 FLEMING, JAY        
    350

     17

    367

63%54%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     813,602$

   1,513,073$

COMPLETED

ACTIVE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

405

404

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

FLEMING, JAY        

KUROKAWA, MARK      

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

233-3628

653-6721

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jfleming@state.mt.us

mkurokawa@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

CARTER              

ROSEBUD,GARFIELD

ROOSEVELT           

PHILLIPS            

Days

Days

S

P

P

00323

00032

00001

36.826

34.13

498.84

52

34.13

499.84

15.174

0

1

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

24.474

0

1.613

MI

MI

MI

MI

KM

KM

KM

KM

24.474

MI

KM

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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BR 511-1(5)6

IM-STPHS 0002(509)

NH 57-5(24)212 F

STPHS 37-2(26)60

WHITETAIL CR - WHITETAIL

D4 - LIGHTING

JORDAN - EAST

2001-ASHLAND-WEST

4240

4015

2025

5030

005

509

024

026

000

000

000

000

221

410

140

181

NCRETE BEAM BRIDGE

ONS,SIGNING & LANDSCAPEING

AY,SEAL & COVER,PRESTRESSED CO

EAL & COVER

CONSTRUCTION OF PRESTRESSED CO

ROADWAY LIGHTING,FLASHING BEAC

GRADING,GRAVEL,PLANT MIX OVERL

PLANT MIX BITUMINOUS OVERLAY,S

04/05/04

12/05/02

05/27/04

08/04/03

06/30/04

05/28/03

06/30/04

09/16/03

05/19/04

09/21/04

    551,985

  1,647,862

 10,291,126

    224,501

     673,427

   1,351,558

  11,393,248

     377,432

          0

          0

    232,523

          0

           0

   1,391,315

           0

           0

75

120

180

30

0

0

4

0

      80,811

     162,187

   1,253,257

      37,743

           0

     166,959

           0

           0

      94,145

     156,140

   1,238,004

      32,613

     672,185

   1,371,832

  10,293,682

     377,403

District 4 - Glendive

11304

04B02

09504

10603

SLETTEN CONSTRUCTION CO       

MONTANA LINES, INC            

RIVERSIDE CONTRACTING, INC.   

CENTURY COMPANIES, INC.       

    673,427

  1,351,558

 11,625,771

    377,432

     75

    120

    184

     30

100

99

90

100

117

94

99

86

95

95

52

87

14

11.4

12

8.6

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 1
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   5,301,188

   5,803,186$

           0$

   5,803,186$

   5,932,669$   4,220,713

     574,207

71% 12 %

404 KUROKAWA, MARK      
    315

      7

    322

72%94%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     508,214$

     537,988$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

404

403

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

KUROKAWA, MARK      

LAUCKNER, JAMES     

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

653-6721

377-5296

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

mkurokawa@state.mt.us

jlauckner@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

DANIELS             

STATEWIDE           

GARFIELD            

ROSEBUD             

Days

Days

S

P

P

00511

00057

00037

6.3

212.4

60

6.3

220.4

61

0

8

1

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

0

12.903

1.613

MI

MI

MI

MI

KM

KM

KM

KM

1.613

MI

KM

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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STPS 261-1(8)9

SFCS  261-1(6)0

STPP 39-1(29)12

14 KM NORTH OF WIBAUX - NORTH

WIBAUX - NORTH

COLSTRIP - SOUTH

2840

4356

2148

008

006

029

000

000

000

180

181

140

CING,SEAL & COVER

T MIX SURF.SEAL & COVER &

GRADING,GRAVEL,PLANT MIX SURFA

PLANT MIX OVERLAY,SEAL & COVER

GRADE,CEMENT TREATED BASE,PLAN

04/05/04

04/05/04

05/05/03

05/10/04

05/10/04

07/07/03

11/18/04

  2,018,049

    721,867

  8,854,520

   2,134,998

     825,789

   8,292,962

          0

          0

          0

           0

           0

           0

120

120

200

0

0

0

     192,150

      74,321

     829,296

           0

           0

           0

     306,851

      68,664

     819,421

   1,865,190

     652,057

   8,190,688

District 4 - Glendive

18304

18304

01203

BORDER STATES PAVING,INC.     

BORDER STATES PAVING,INC.     

E.H. OFTEDAL AND SONS, INC.   

  2,134,998

    825,789

  8,292,962

    120

    120

    200

87

79

99

160

92

99

107

107

99

16.5

10.5

10

2

Contract Totals for :

Proj. Count:
   2,739,916

  2,960,787

           0

   2,960,787

   2,960,787   2,517,247

     266,471

85 14.9

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 22.46
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  14,903,405

18304

  16,083,025$

     232,523$

  16,315,548$

  16,122,782$  14,560,164

   1,719,658

90

%

% 12.4 %

%

403 LAUCKNER, JAMES     

TIED

TIED

    120

      0

    120

107 %141 %

    450

      4

    454

80%105%

$

$

$

$

$

$

$

$

$

     375,515

$

$

     266,471$

$

$

$

$

$

$

$

$

$

$

$

   1,802,272$

   1,724,430$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

403

407

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

LAUCKNER, JAMES     

MARTIN, DOUGLAS     

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

377-5296

748-3175

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jlauckner@state.mt.us

doumartin@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

WIBAUX              

WIBAUX              

ROSEBUD             

Days

Days

S

S

P

00261

00261

00039

8.93

0

12.397

13.46

8.93

21.416

4.53

8.93

9.019

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

7.306

14.403

14.546

MI

MI

MI

KM

KM

KM

36.225

MI

KM

ATKINS-TOM 444-6230

E

E

M

MI

MI

KM

KM

MI

MI

MI
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BR 566-1(5)4

IM 94-3(58)85

NH 99-1(7)18

NHTSA 0002(393)

BRIDGE CR-7 KM SW ASHLAND

FORSYTH-EAST & WEST (WB)

29 KM NORTH OF MALTA - NORTH

D4-NON-INTERSTATE GUARDRAIL

4237

5147

4833

3457

005

058

007

393

000

000

000

000

221

181

181

310

CULVERT.GRAVEL SURFACING

 SURFACING,SEAL & COVER

VERLAY,SEAL & COVER

REPLACE TIMBER STRUCTURE WITH

MILL,FILL,PLANT MIX BITUMINOUS

LEVELING,PLANT MIX SURFACING O

GRUARDRAIL & BRIDGE RAIL

12/29/03

04/05/04

03/08/04

10/06/03

04/28/04

05/26/04

05/20/04

03/11/04

10/14/04

    377,106

  3,365,901

  1,282,368

  2,115,792

     293,933

   2,943,532

   1,348,345

   1,699,692

          0

          0

          0

    173,378

           0

           0

           0

           0

60

75

90

150

0

0

0

15

      35,272

     235,483

     107,868

     254,954

           0

           0

           0

           0

      52,096

     333,823

     148,750

     228,476

     264,018

   2,803,361

   1,256,675

   1,414,246

District 4 - Glendive

01C03

17304

02204

04903

MARTIN CONSTRUCTION INC.      

PRINCE, INC                   

RIVERSIDE CONTRACTING, INC.   

H L CONSTRUCTION              

    293,933

  2,943,532

  1,348,345

  1,873,069

     60

     75

     90

    165

90

95

93

83

148

142

138

90

98

121

87

81

19.7

11.9

11.8

16.2

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 27.886
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  12,597,527

  11,530,427$

           0$

  11,530,427$

  11,530,427$  11,258,067

   1,100,051

98% 10.7 %

407 MARTIN, DOUGLAS     
    335

      0

    335

104%110%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,205,340$

   1,100,051$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

407

402

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

MARTIN, DOUGLAS     

PISK, RANDAL        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

748-3175

228-9478

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

doumartin@state.mt.us

rpisk@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

ROSEBUD             

ROSEBUD             

PHILLIPS            

VARIES              

Days

Days

S

I

P

00566

00094

00099

3.77

85.4

18.1

4.037

104

29.2

.267

18.6

11.1

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

.43

30

17.903

MI

MI

MI

MI

KM

KM

KM

KM

44.976

MI

KM

M

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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NH 1-9(38)573

NH 0002(505)

STPP 27-2(16)36

STPS 323-1(16)25

OSWEGO - E & W

D4 CULVERTS - NORTH

BAKER - NORTH

40 KM S OF EKALAKA-SOUTH

2147

3910

4836

4138

038

505

016

016

000

000

000

000

150

141

181

140

EATED BASE COURSE,RESURFACE,GU

UMNOUS SURFACING,OVERLAY & SEA

PULVERIZATION,WIDING,CEMENT TR

DRAINAGE IMPROVEMENTS

DIGOUTS,LEVELING,PLANT MIX BIT

GRADING & GRAVEL SURFACING

07/09/04

09/26/02

05/27/04

07/09/04

08/16/04

04/21/03

07/27/04

08/24/04

06/04/04

09/27/04

  7,040,269

    770,078

  2,002,485

  5,254,740

   7,011,759

     802,509

   2,111,111

   6,069,968

          0

          0

          0

          0

           0

     849,658

           0

           0

150

75

60

140

0

0

0

0

     560,941

      96,301

     168,889

     546,297

           0

     135,945

           0

           0

     226,523

     133,877

     190,079

     356,208

     182,240

     797,930

   1,876,423

   1,757,506

District 4 - Glendive

06B03

09702

02504

03504

E.H. OFTEDAL AND SONS, INC.   

L S C, INC.                   

PRINCE, INC                   

FROST CONSTRUCTION CO.        

  7,011,759

    802,509

  2,111,111

  6,069,968

    150

     75

     60

    140

3

94

89

29

40

98

113

65

11

129

77

44

124.3

16.8

10.1

20.3

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 11.1
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  11,208,507

  10,862,305$

     173,378$

  11,035,682$

  10,909,454$   3,651,091

   1,020,064

33% 20.2 %

402 PISK, RANDAL        
    465

     15

    480

68%70%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     737,626$

   1,059,708$

NONE

NONE

NONE

ACTIVE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

402

408

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

PISK, RANDAL        

RUDE, DWAYNE        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

228-9478

233-3612

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

rpisk@state.mt.us

drude@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

VALLEY              

VARIES              

FALLON              

CARTER              

Days

Days

S 00323

24.876

37.591

12.715

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

20.508

MI

MI

MI

MI

KM

KM

KM

KM

17.903

MI

KM

M

E

MI

MI

KM

KM

MI

MI

MI

MI
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NH 23-1(27)33 F

STPP 51-3(3)60

SFCI 94-6(46)218

STPS 335-1(14)0

VOLBORG -NORTH AND SOUTH

SIDNEY-WEST

4 KM EAST OF GLENDIVE - EAST

GLENDIVE - SOUTH

1514

2151

4107

5161

027

003

046

014

000

000

000

000

140

140

181

181

VER,PRESTRESSED CONCRETE BEAM

DENING,SEAL & COVER

L & COVER

GRD,GRVL,PL MIX SURF,SEAL & CO

PLANT MIX SURFACING OVERLAY,WI

PLANT MIX OVERLAY,SEAL & COVER

LEVELING,PLANT MIX OVERLAY,SEA

11/07/02

12/29/03

09/26/02

04/05/04

02/03/03

03/29/04

07/21/03

05/25/04

09/11/04

08/17/04

08/18/04

11/15/04

12/21/04

 13,788,907

  8,047,019

  6,162,657

  1,088,989

  12,542,543

   7,135,189

   5,982,599

   1,282,411

    155,070

          0

     81,958

          0

  12,711,997

           0

           0

           0

240

180

90

60

0

0

0

0

   1,003,403

     713,519

     418,782

     102,593

   1,003,402

           0

           0

           0

     756,553

     661,090

     251,743

      76,309

  12,727,084

   4,797,577

   6,004,536

   1,114,644

District 4 - Glendive

12902

03C03

07902

10304

RIVERSIDE CONTRACTING, INC.   

WICKENS CONSTRUCTION, INC.    

PRINCE, INC                   

PRINCE, INC                   

 12,697,613

  7,135,189

  6,064,557

  1,282,411

    240

    180

     90

     60

100

67

100

87

75

93

60

74

86

74

124

80

5.9

13.8

4.2

6.8

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 27.306
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  21,046,132

  20,723,622$

     155,070$

  20,878,692$

  20,893,076$  16,361,013

   1,718,589

78% 8 %

408 RUDE, DWAYNE        
    440

      0

    440

71%76%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,302,840$

   1,718,588$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

408

411

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

RUDE, DWAYNE        

SLASKA, JIM         

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

233-3612

377-5296

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

drude@state.mt.us

jslaska@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

CUSTER              

RICHLAND            

DAWSON              

DAWSON              

Days

Days

P

P

I

S

00023

00051

00094

00335

33.176

59.9

217.9

.33

47.767

71.126

231.39

8.49

14.591

11.226

13.49

8.16

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

23.534

18.106

21.758

13.161

MI

MI

MI

MI

KM

KM

KM

KM

44.042

MI

KM

MENGEL-RAY 345-8212

M

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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NH-STPE 23-2(24)76 F

NH 37-3(11)85

MT 323-1(22)60

BROADUS - EAST

EPSIE - E & W

ALZADA - NORTH (PHASE II)

1517

2149

4138

024

011

022

000

000

000

140

140

160

SE,PL.MIX OVERLAY,SEAL & COVER

OUS SURF,DRAINAGE,FENCE,SEEDIN

NG,SEAL & COVER

GRD,A GRVL OR CEMENT BASE COAR

GRADE,GRAVEL,PLANT MIX BITUMIN

GRAVEL,PLANT MIX BITUM SURFACI

09/26/02

02/07/05

10/13/04

11/14/02

11/11/04

 15,612,035

 10,071,559

  3,126,966

  16,306,928

  11,733,455

   2,877,140

    505,244

          0

          0

           0

           0

220

180

60

4

0

0

   1,304,554

     938,676

     230,171

           0

           0

   1,248,071

           0

      50,745

  16,852,203

           0

     641,757

District 4 - Glendive

01702

02105

04904

E.H. OFTEDAL AND SONS, INC.   

WICKENS CONSTRUCTION, INC.    

PRINCE, INC                   

 16,812,172

 11,733,455

  2,877,140

    224

    180

     60

103

0

22

96

0

22

96

2

7.4

7.9

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

3

3

Project Mgr. Totals for :

Project Mgr. Totals for :

Proj. Count:

Proj. Count:

32.876

38.4

Project Mgr. Total Length:

Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

  15,298,665

  28,810,560

  14,400,199

  30,917,523

$

$

      81,958

     505,244

$

$

  14,482,157

  31,422,767

$

$

  14,400,199

  30,917,523

$

$

  11,916,757

  17,493,960

   1,234,894

   2,473,401

83

57

%

%

8.3

7.4

%

%

411

410

SLASKA, JIM         

SWANSON, ROBERT E.  

    330

    460

      0

      4

    330

    464

89

47

%

%

80

53

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     989,142

   1,298,816

$

$

   1,234,894

   2,473,401

$

$

PENDING

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

N/A N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

411

410

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

SLASKA, JIM         

SWANSON, ROBERT E.  

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

377-5296

436-2704

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jslaska@state.mt.us

roswanson@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

POWDER RIVER      

POWDER RIVER      

CARTER              

Days

Days

P

P

S

00023

00037

00323

76.5

84.8

59.715

91.876

95.8

71.739

15.376

11

12.024

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

24.8

17.742

19.394

MI

MI

MI

KM

KM

KM

53.025

61.936

MI

MI

KM

KM

M

E

E

MI

MI

KM

KM

MI

MI

MI

PENDING



15-FEB-05  MONTANA DEPARTMENT OF TRANSPORTATION 
CONSTRUCTION REPORT MCMSR009

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries

Page 52 of 66

District 4 - Glendive

40

District Totals:

Proj. Count: District Total  Length:
242.145

 149,445,144

 150,959,418$

   2,045,921$

 153,005,338$

 152,172,001$ 113,079,190

  13,565,235

74% 9.9 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  4,330

     71

  4,401

73%

Time
Used

80%

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

  11,213,002$

  14,081,615$

Engineer

Estimate

Cont.

Pymts.

Days

390.555

MI

KM
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STPHS 532-1(4)12

NH 4-1(23)0 F

STPU-NH-STPP-STPS 0002(710)

BR 420-1(4)0

STPP 78-2(20)33

STPP 78-2(22)33

SLOPE FLATTENING-NORTH OF LAUR

WARREN - NORTH & SOUTH

2001 - D5 - ELECTRICAL

SHEEP CREEK - ABSAROKEE

WOODARD AVENUE - ABSAROKEE

LIGHTING - WOODARD AVENUE - AB

3641

1423

4588

3435

4380

4380

004

023

710

004

020

022

000

000

000

000

000

000

310

140

410

222

130

130

EL

RF,COLD IN-PLACE RECYCLE,

SYSTEMS

 BOX CULVERT

NG,SIDEWALK,WATERLINE REPLACEM

SLOPE FLATTENING-NORTH OF LAUR

GRADING,AGG SURF,PL MIX BIT SU

UPGRADE OF VARIOUS ELECTRICAL

REPLACEMENT OF A BRIDGE WITH A

GRADE,GRAVEL,PLANT MIX SURFACI

ELECTRICAL IMPROVEMENTS

09/06/02

12/19/00

02/07/05

07/09/04

10/06/03

10/06/03

11/08/02

03/05/01

10/19/04

03/02/04

03/02/04

05/19/03

10/15/04

11/29/04

11/29/04

10/06/04

    121,638

  7,351,605

    615,052

    127,924

  2,424,407

    208,778

     118,008

   6,409,592

     493,926

     183,304

   2,794,526

     210,714

-       910

    708,002

          0

     24,314

    340,752

          0

     136,740

   7,453,466

           0

           0

30

200

45

45

140

140

0

25

0

6

15

0

      11,801

     769,151

      49,393

      18,330

     223,562

      16,857

      54,696

     968,809

           0

           0

      53,544

     930,651

           0

      51,728

     379,136

      17,740

     131,743

   7,332,756

           0

     194,864

   3,225,216

     197,618

District 5 - Billings

01602

02800

03105

05B03

06803

06803

J & S CONSTRUCTION INC.       

CENTURY COMPANIES, INC.       

ACE ELECTRIC  INC             

BULLOCK CONTRACTING           

COP CONSTRUCTION L.L.C.       

COP CONSTRUCTION L.L.C.       

    117,098

  7,117,594

    493,926

    207,618

  3,135,278

    210,714

     30

    225

     45

     51

    155

    140

96

98

0

106

115

94

98

96

0

282

170

105

40

95

35

72

79

40.6

12.7

26.5

11.8

9

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

TIED

TIED

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

PENDING

PENDING

NONE

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A N/A

Project Id
Project Description

UPN Number Contract No.

501Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

BERGEN, PERRY       
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

657-0259
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

670-3734

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

pebergen@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

YELLOWSTONE       

CARBON              

YELLOWSTONE       

STILLWATER          

STILLWATER          

STILLWATER          

Days

S

P

P

P

00532

00004

00078

00078

11.8

0

32.528

32.764

12.708

33.092

12.708

.564

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

20.497

.909

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KM

M

M

M

M

M

M

MI
KM

MI

MI

MI

MI

MI

MI

PENDING

PENDING
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STPP 14-5(16)196

SFCX-STPHS 56(54)

SMP 0599(02)

MELSTONE-EAST & WEST

SAFETY IMPROVEMENTS - OLD US 3

BILLINGS DISTRICT -CRUSH AND S

2152

4443

4731

016

054

002

000

000

000

140

310

999

 & SEAL & COVER

RPL,PL MIX SURF,GRDRL,SIGN,PV

GRADE,GRAVEL,PLANT MIX SURFACE

GRADE,GRAVEL,DRNG,IRR STR,BRG

CRUSHING & STOCKPILING

05/05/03

08/30/04

07/13/01

06/26/03

08/20/01

10/18/01

01/07/02

  9,701,519

  4,264,852

    125,063

  10,099,238

   3,630,714

      74,988

    235,807

          0

          0

  10,244,679

           0

           0

220

120

0

11

0

0

     807,939

     399,379

       7,499

   1,228,768

           0

           0

   1,116,355

      75,706

           0

  10,245,978

      41,555

      75,082

District 5 - Billings

11403

06404

10601

WICKENS CONSTRUCTION, INC.    

EMPIRE SAND AND GRAVEL COMPANY

PURCELL CONSTRUCTION          

 10,335,045

  3,630,714

     74,988

    231

    120

      0

100

1

100

91

19

0

83 10.9

182.2

2

Contract Totals for :

Proj. Count:
   2,633,185

  3,005,240

     340,752

   3,345,992

   3,005,240   3,422,834

     240,419

114 11.6

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

% %

%

7

Project Mgr. Totals for :

Proj. Count: 24.016
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  20,550,923

06803

  20,309,308$

   1,307,965$

  21,617,273$

  21,517,355$  21,328,175

   1,897,033

99

%

% 12 %

%

501 BERGEN, PERRY       

    140

     15

    155

72 %165 %

    680

     57

    737

74%100%

$

$

$

$

$

$

$

$

$

     396,876

$

$

     240,419$

$

$

$

$

$

$

$

$

$

$

$

   2,549,154$

   2,560,415$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

N/A

N/A N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

501

510

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

BERGEN, PERRY       

FAVERO CRAIG        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

657-0259

657-0273

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

670-3734

670-4059

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

pebergen@state.mt.us

cfavero@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

MUSSELSHELL        

YELLOWSTONE       

CARBON              

Days

Days

P

X

00014

56788

195.909

.1

0

206.653

.3

0

10.744

.2

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

17.329

.323

0

MI

MI

MI

KM

KM

KM

38.735

MI

KM

M

E

MI

MI

KM

KM

MI

MI

MI
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NH 16-1(45)1

CM 1029(2)

CM 1012(3)

MAIN ST - BILLINGS HTS

6TH AVE.N.-N.7TH TO N. 27TH-BI

WICKS-GOVERNORS TO MAIN-BILLIN

4367

5169

5168

045

002

003

000

000

000

181

181

181

OUS SURFACING,ADA RAMPS,ELECTR

 OVERLAY

 OVERLAY

COLD MILLING,PLANT MIX BITUMIN

MILLING & BITUMINOUS PLANT MIX

MILLING & BITUMINOUS PLANT MIX

03/08/04

05/27/04

05/27/04

05/04/04

08/09/04

08/09/04

01/12/05

01/12/05

  1,593,783

    377,974

    419,664

   1,732,222

     407,011

     438,389

          0

          0

          0

           0

           0

           0

60

30

30

0

0

0

     138,578

      44,771

      48,223

           0

           0

           0

     335,456

      77,525

      68,638

   1,823,386

     406,071

     404,668

District 5 - Billings

13204

13504

13504

EMPIRE SAND AND GRAVEL COMPANY

EMPIRE SAND AND GRAVEL COMPANY

EMPIRE SAND AND GRAVEL COMPANY

  1,732,222

    407,011

    438,389

     60

     30

     30

105

100

92

242

173

142

122

90

90

18.4

19.1

17

2

Contract Totals for :

Proj. Count:
     797,638

    845,400

           0

     845,400

     845,400     810,739

      92,994

96 18

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 6.774
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   6,781,336

13504

   6,283,324$

           0$

   6,283,324$

   6,283,324$   2,750,762

     638,450

44

%

% 20.3 %

%

510 FAVERO CRAIG        

TIED

TIED

     30

      0

     30

90 %157 %

    210

      0

    210

48%87%

$

$

$

$

$

$

$

$

$

     146,163

$

$

      92,994$

$

$

$

$

$

$

$

$

$

$

$

     557,325$

     638,450$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

510

505

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

FAVERO CRAIG        

MUHLBEIER, JAY      

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

657-0273

665-2774

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

670-4059

670-7889

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

cfavero@state.mt.us

jmuhlbeier@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

YELLOWSTONE       

YELLOWSTONE       

YELLOWSTONE       

Days

Days

P

U

U

00016

01029

01012

1.07

.328

0

4.66

1.582

1.73

3.59

1.254

1.73

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

5.79

2.023

2.79

MI

MI

MI

KM

KM

KM

10.926

MI

KM

E

E

E

MI

MI

KM

KM

MI

MI

MI



15-FEB-05  MONTANA DEPARTMENT OF TRANSPORTATION 
CONSTRUCTION REPORT MCMSR009

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries

Page 56 of 66

STPS 310-2(5)27

BR 9002(31)

NH 37-1(23)0

STPP 14-3(16)99

MUSSELSHELL CO LINE - NW

PASS CREEK-2 KM SW OF WYOLA

BATTLEFIELD-EAST

SECOND STREET - HARLOWTON

2974

4159

4063

4373

005

031

023

016

000

000

000

000

140

221

150

180

FACING

ING,AGGREGATE,PLANT MIX SURFAC

ENT TRTD BASE,PL MIX BIT SURF

NG OVERLAY,SEAL & COVER,SIDEWA

GRADING,GRAVEL & PLANT MIX SUR

PRESTRESSED BEAM BRIDGE & GRAD

SURF RECON,GRD,AGG SUBBASE,CEM

COLD MILLING,PLANT MIX SURFACI

08/02/04

10/06/03

06/02/03

08/02/04

08/26/04

03/30/04

03/15/04

08/30/04

  2,590,262

    698,158

 13,107,362

    909,202

   2,828,283

     750,662

  15,196,471

     979,979

          0

          0

- 1,472,075

          0

           0

           0

           0

           0

120

120

200

90

0

0

-32

0

     282,828

     112,599

   1,291,700

     117,597

           0

           0

           0

           0

     181,253

      93,591

   1,310,806

     165,220

   1,613,312

     666,126

  12,474,356

     766,900

District 5 - Billings

09704

17303

24403

03704

WICKENS CONSTRUCTION, INC.    

SLETTEN CONSTRUCTION CO       

E.H. OFTEDAL AND SONS, INC.   

RIVERSIDE CONTRACTING, INC.   

  2,828,283

    750,662

 13,724,396

    979,979

    120

    120

    168

     90

57

89

82

78

64

83

101

140

40

96

80

56

11.2

14.1

10.5

21.5

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 8.632
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  16,395,782

  18,775,416$

-  1,472,075$

  17,303,341$

  18,775,416$  14,753,794

   1,687,127

79% 10.7 %

505 MUHLBEIER, JAY      
    440

-    32

    408

73%94%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,585,650$

   1,687,127$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

505

504

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

MUHLBEIER, JAY      

SANDINE DON         

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

665-2774

657-0261

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

670-7889

670-3738

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jmuhlbeier@state.mt.us

dsloe@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

YELLOWSTONE,MUS

BIG HORN            

BIG HORN            

WHEATLAND           

Days

Days

P

P

00037

00014

.243

98.99

8.875

100.53

8.632

1.54

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

13.923

2.484

MI

MI

MI

MI

KM

KM

KM

KM

13.923

MI

KM

M

M

E

MI

MI

KM

KM

MI

MI

MI

MI
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STPP 43-1(21)21

SFCS 381-1(5)0

SFCS 419-1(11)0

IM 90-7(75)360

SLIDE REPAIR - NE OF HILGER

JCT US 12 - SOUTH

JCT MT 78 - SOUTHWEST

DEHART-EAST & WEST

4378

5203

5183

3439

021

005

011

075

000

000

000

000

310

181

183

140

AVATION,STEPPED SLOPE EMBANKME

NG,SEAL & COVER & PAVEMENT MAR

AVEMENT MARKINGS

CING AND DIGOUTS

SLOPE STABILIZATION,TRENCH EXC

COLD MILLING,PLANT MIX SURFACI

CRACK SEALING,SEAL & COVER & P

GRADING,GRAVEL,PLANT MIX SURFA

12/13/04

02/07/05

02/07/05

07/07/03

08/04/03

10/07/04

    857,114

    675,911

    509,361

  8,690,235

     494,643

     462,264

     448,095

   8,322,646

          0

      9,110

          0

     66,820

           0

           0

           0

45

40

30

140

0

0

0

3

      74,197

      60,094

      53,771

     832,265

           0

           0

           0

       4,093

      12,416

           0

     603,398

       4,946

           0

           0

   8,465,175

District 5 - Billings

06C04

11105

13105

07603

M K WEEDEN CONSTRUCTION, INC. 

EMPIRE SAND AND GRAVEL COMPANY

RIVERSIDE CONTRACTING, INC.   

SCHELLINGER CONST CO.,INC.    

    494,643

    471,374

    448,095

  8,389,466

     45

     40

     30

    143

1

0

0

102

6

21

0

73 97

82.8

7.1

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

% %

%

%

4

Project Mgr. Totals for :

Proj. Count: 23.154
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   2,951,588

   2,384,981$

       9,110$

   2,394,091$

   2,384,981$     771,846

     305,659

32% 23.5 %

504 SANDINE DON         
    205

      0

    205

24%59%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     181,729$

     305,659$

PENDING

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

504

508

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

SANDINE DON         

SHUPAK,TOM          

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

657-0261

657-0271

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

670-3738

670-4054

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

dsloe@state.mt.us

tshupak@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

FERGUS              

MUSSELSHELL        

STILLWATER          

SWEET GRASS        

Days

Days

P

S

S

I

00043

00381

00419

00090

20.538

0

0

360

20.924

4.828

16.4

364

.386

4.828

16.4

4

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

.623

7.787

26.452

6.452

MI

MI

MI

MI

KM

KM

KM

KM

37.346

MI

KM

KRINGS-DAMIAN

KRINGS-DAMIAN

444-6225

444-6225

E

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI

PENDING
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IM 90-7(80)369

CM 6901(3)

STPX-STPS-BR-IM 56(50)

STPHS 81-1(12)36

BOULDER RIVER - EAST

1ST AVE-MAIN TO 12TH-LAUREL

WAGNER PIT WETLANDS

2000-GUARDRAIL-35 KM E DENTON

4365

5170

4645

4709

080

003

050

012

000

000

000

000

181

181

510

310

AL & COVER

NG OVERLAY,SEAL & COVER,ADA

MILL,FILL,OVERLAY,GUARDRAIL,SE

COLD MILLING,PLANT MIX SURFACI

WETLANDS MITIGATION

GUARDRAIL,FENCING & SIGNING

03/08/04

11/15/04

10/13/04

04/29/04

06/15/04

12/06/04

10/12/04

10/06/04

11/23/04

  4,205,191

    316,663

    443,042

     94,092

   3,599,051

     323,728

     358,367

      83,082

-     2,817

          0

          0

          0

           0

           0

           0

           0

0

60

0

30

0

0

0

0

     287,924

      48,559

      28,669

      12,462

           0

           0

           0

           0

     384,007

         576

      32,315

      27,642

   3,697,684

       3,237

     153,677

      75,031

District 5 - Billings

08204

10704

12504

13404

RIVERSIDE CONTRACTING, INC.   

JTL GROUP, INC.-BILLINGS      

BAINTER CONSTRUCTION, INC.    

UNITED RENTALS HWY TECH INC   

  3,596,234

    323,728

    358,367

     83,082

      0

     60

      0

     30

103

1

43

90

133

1

113

222 23

10.4

17.8

21

36.8

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

% %

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 13.765
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  13,749,223

  12,686,874$

      64,003$

  12,750,877$

  12,686,874$  12,394,804

   1,209,879

98% 8.5 %

508 SHUPAK,TOM          
    230

      3

    233

63%87%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,047,938$

   1,209,879$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

508

502

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

SHUPAK,TOM          

STUDEBAKER-BILLINGS 

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

657-0271

657-0273

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

670-4054

670-4062

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

tshupak@state.mt.us

rstudebaker@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

SWEET GRASS        

YELLOWSTONE       

YELLOWSTONE       

FERGUS              

Days

Days

I

U

P

00090

06901

00081

368.99

0

35.5

377.5

.955

35.8

8.51

.955

.3

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

13.726

1.54

.484

MI

MI

MI

MI

KM

KM

KM

KM

22.202

MI

KM

URBAN-LAWRENCE 444-6224

E

E

M

E

MI

MI

KM

KM

MI

MI

MI

MI
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SFCS 311-1(1)0

SFCS 310-1(1)0

NH 14-4(19)138

NH 0002(593)

NH-IM-STPU 0002(644)

HYSHAM INTERCHANGE - WEST

CUSTER-NORTH

LAVINA - WEST

D5-NON-INTERSTATE GUARDRAIL

TRUCK ROUTE SIGNS - BILLINGS

4384

4596

4842

3457

4575

001

001

019

593

644

000

000

000

000

000

181

181

181

310

411

VERLAY & SEAL & COVER

& COVER

OVERLAY,LEVELING,SEAL & COVER

PLANT MIX BITUMINOUS SURFACE O

DIGOUT,PLANT MIX OVERLAY,SEAL

GUARDRAIL & BRIDGE RAIL

SIGNING & ELECTRICAL

04/07/03

04/07/03

03/08/04

09/02/03

04/29/04

07/14/03

07/14/03

05/12/04

10/21/03

09/13/04

07/02/04

07/02/04

09/11/04

07/30/04

01/12/05

01/12/05

02/05/05

    699,641

    233,500

    932,724

    568,920

    146,334

     682,307

     252,404

     933,099

     508,267

     178,569

          0

-    26,257

          0

          0

          0

           0

           0

           0

           0

           0

60

60

60

75

60

0

0

0

0

0

      54,585

      25,240

      93,310

      50,827

      26,785

           0

           0

           0

           0

           0

      44,763

      38,747

      97,442

      79,683

      31,476

     669,840

     247,213

     993,083

     494,734

     129,669

District 5 - Billings

01303

01303

03204

03603

03B03

CENTURY COMPANIES, INC.       

CENTURY COMPANIES, INC.       

JTL GROUP, INC.-BILLINGS      

H L CONSTRUCTION              

MONTANA LINES, INC            

    682,307

    226,147

    933,099

    508,267

    178,569

     60

     60

     60

     75

     60

98

98

106

97

73

82

154

104

157

118

70

70

82

85

92

6.7

15.7

9.8

16.1

24.3

2

Contract Totals for :

Proj. Count:
     933,141

    934,711

-     26,257

     908,454

     934,711     917,053

      79,825

98 9.1

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

01303

% %

TIED

TIED

TIED

     60

      0

     60

70 %105 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      83,510

$

$

      79,825$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id
Project Description

UPN Number Contract No.

502Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

STUDEBAKER-BILLINGS 
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

657-0273
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

670-4062

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

rstudebaker@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

YELLOWSTONE,TRE

YELLOWSTONE,TRE

GOLDEN VALLEY     

VARIES              

YELLOWSTONE       

Days

S

S

P

00311

00310

00014

.09

0

137.546

9.39

1.44

146.081

9.3

1.44

8.535

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

15

2.323

13.766

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

NEVILLE-GARY

NEVILLE-GARY

657-0232

657-0232

E

E

E

M

MI
KM

MI

MI

MI

MI

MI
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NH-STPP 0002(709)

BR 9005(24)

SFCS  298-1(10)8

SFCS  306-1(12)2

BR 9048(11)

D5 - SIGNAL UPGRADES

CLARKS FORK - SOUTH OF BELFRY

13 KM SOUTH OF BIG TIMBER SOUT

4 KM NORTH OF COLUMBUS - NORTH

STILLWATER RIVER-N.E. OF ABSAR

4913

3920

4594

4595

2295

709

024

010

012

011

000

000

000

000

000

410

221

183

183

221

OTHER IMPROVEMENTS

GE,PMBS & GUARDRAIL

G

 CONCRETE BEAM BRIDGE

SIGNING,ELECTRICAL,SIDEWALK &

GRADING,STRUCTURE REMOVEL,BRID

SEAL & COVER & PAVEMENT MARKIN

SEAL & COVER,PAVEMENT MARKINGS

GR.,AGG.APPROACHES,PRESTRESSED

04/29/04

02/09/04

04/05/04

04/05/04

03/16/00

09/13/04

03/31/04

07/29/04

08/02/04

04/05/00

09/13/04

09/15/04

03/18/02

02/04/05

    271,893

  1,298,150

    172,810

     94,041

  1,183,040

     277,007

   1,226,635

     160,161

      87,077

     823,782

          0

          0

          0

          0

     90,578

           0

           0

           0

           0

   1,084,320

60

120

45

30

150

0

0

0

0

13

      41,551

     183,995

      16,016

      10,449

     123,567

           0

           0

           0

           0

     162,648

      57,723

     238,525

      19,335

       9,050

     202,131

     260,234

   1,211,354

     152,703

      85,230

     945,603

District 5 - Billings

03B03

05104

06304

07304

08699

MONTANA LINES, INC            

SLETTEN CONSTRUCTION CO       

JTL GROUP, INC.-BILLINGS      

JTL GROUP, INC.-BILLINGS      

EDWARD T COPPS CONST.         

    277,007

  1,226,635

    160,161

     87,077

    914,360

     60

    120

     45

     30

    163

94

99

95

98

87

139

130

121

87

124

92

96

53

47

98

22.2

19.7

12.7

10.6

21.4

2

Contract Totals for :

Proj. Count:
     418,227

    455,576

           0

     455,576

     455,576     389,903

      68,336

86 22.9

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

10

Project Mgr. Totals for :

Proj. Count: 30.815
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   5,601,053

03B03

   5,129,308$

      64,321$

   5,193,629$

   5,389,846$   5,189,663

     626,325

96

%

% 15.8 %

%

502 STUDEBAKER-BILLINGS 

TIED

     60

      0

     60

92 %131 %

    600

     13

    613

85%123%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      89,199

$

$

      68,336$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     818,875$

     665,406$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id
Project Description

UPN Number Contract No.

502Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

STUDEBAKER-BILLINGS 
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

657-0273
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

670-4062

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

rstudebaker@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

STATEWIDE           

CARBON              

SWEET GRASS        

STILLWATER          

STILLWATER          

Days

S

S

L

00298

00306

48132

8.42

2.45

.1

16.04

6.37

.1

7.62

3.92

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

12.29

6.323

0

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

49.702

MI

KM

NEVILLE-GARY

KRINGS-DAMIAN

657-0232

444-6225

E

M

E

E

M

MI
KM

MI

MI

MI

MI

MI
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STPP 43-1(24)15

STPP 45-1(17)8

STPP 45-1(21)4

HILGER - EAST

13 KM NORTH OF BIG TIMBER - NO

SWAMP CREEK APPROACH - 6 KM NO

4377

1300

4606

024

017

021

000

000

000

180

140

140

ENT MARKING

ANT MIX SURFACING,PERSTRESSED

APPROACH ROAD,PARKING AREA,GUA

MILL,FILL,SEAL & COVER & PAVEM

GRADING,CEMENT TREATED BASE,PL

GRADING,GRAVEL & SURFACING OF

04/05/04

02/09/04

02/09/04

07/20/04

03/29/04

03/29/04

10/04/04

  1,331,350

  8,409,892

    102,584

   1,125,845

   8,801,013

     103,822

          0

  1,115,282

      8,000

           0

           0

60

180

180

0

17

0

      78,809

     880,101

      10,382

           0

           0

     133,783

   1,421,500

      19,546

   1,199,727

   9,476,571

      98,373

District 5 - Billings

02304

02903

02903

CENTURY COMPANIES, INC.       

M A DEATLEY CONSTRUCTION      

M A DEATLEY CONSTRUCTION      

  1,125,845

  9,916,295

    111,822

     60

    197

    180

107

108

95

170

162

188

102

77

84

11.2

15

19.9

2

Contract Totals for :

Proj. Count:
   8,512,476

  8,904,835

   1,123,282

  10,028,117

   8,904,835   9,574,944

     890,483

108 15.1

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 20.93
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   9,843,826

02903

  10,030,680$

   1,123,282$

  11,153,962$

  10,030,680$  10,774,671

     969,292

107

%

% 14.6 %

%

509 STUDEBAKER-HARLOWTON

TIED

TIED

    180

     17

    197

77 %162 %

    240

     17

    257

83%162%

$

$

$

$

$

$

$

$

$

   1,441,046

$

$

     890,483$

$

$

$

$

$

$

$

$

$

$

$

   1,574,829$

     969,292$

PENDING

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

509

506

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

STUDEBAKER-HARLOWTON

STUDEBAKER-LEWISTOWN

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

632-4236

538-1321

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

698-9721

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

rstudebaker@state.mt.us

kgolob@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

FERGUS              

SWEET GRASS        

SWEET GRASS        

Days

Days

P

P

P

00043

00045

00045

14.84

8

3.97

26.57

17.2

3.97

11.73

9.2

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

18.919

14.839

0

MI

MI

MI

KM

KM

KM

33.758

MI

KM

E

E

E

MI

MI

KM

KM

MI

MI

MI

PENDING
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NH 57-5(27)159

NH 57-5(30)159

STPP 14-5(18)189

BR 568-1(13)0

MOSBY REST AREA

CULVERTS-MOSBY EAST

MUSSELSHELL E & W

BNRR-2 KM WEST OF POMPEY'S PIL

2013

4728

1302

4004

027

030

018

013

000

000

000

000

111

141

140

221

CAL,SEWER,IRRIGATION,LANDSCAPI

FACING

CTURE & APPROACHES

STRUCTURE,WATER SUPPLY,ELECTRI

CULVERT REPLACEMENT

GRADING,GRAVEL & PLANT MIX SUR

CONCRETE PRESTRESSED BEAM STRU

04/29/04

11/15/04

09/26/02

10/06/03

06/14/04

11/25/02

11/19/03

12/01/04

  2,153,988

    419,804

  7,998,888

  2,483,677

   2,001,308

     469,286

   7,841,903

   2,634,549

-       700

          0

    285,898

     67,430

           0

           0

   8,154,909

           0

120

60

180

180

0

0

7

3

     300,196

      61,007

     784,190

     316,146

           0

           0

   1,159,315

           0

     234,565

      13,494

   1,105,410

     324,384

   1,546,290

       4,693

   8,129,843

   2,546,536

District 5 - Billings

02404

05804

07702

04103

CENTURY COMPANIES, INC.       

SIERRA ROCK AND DIRT, INC.    

M K WEEDEN CONSTRUCTION, INC. 

SLETTEN CONSTRUCTION CO       

  2,000,608

    469,286

  8,127,801

  2,701,979

    120

     60

    187

    183

77

1

100

97

78

22

95

103

88

89

76

15.2

287.5

13.6

12.7

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 8.648
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  10,572,680

  10,312,497$

     285,198$

  10,597,695$

  10,625,503$   9,680,826

   1,145,393

91% 14 %

506 STUDEBAKER-LEWISTOWN

TIED

    360

      7

    367

74%89%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,353,469$

   1,520,518$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

506

507

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

STUDEBAKER-LEWISTOWN

TAYLOR, MIKE        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

538-1321

657-0264

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

670-3735

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

kgolob@state.mt.us

mictaylor@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

GARFIELD            

GARFIELD            

MUSSELSHELL        

YELLOWSTONE       

Days

Days

P

P

P

S

00057

00057

00014

00568

158.6

158.8

189.358

.025

158.6

161

195.806

.285

0

2.2

6.448

.26

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

0

3.548

10.4

.419

MI

MI

MI

MI

KM

KM

KM

KM

13.948

MI

KM

E

E

M

M

MI

MI

KM

KM

MI

MI

MI

MI
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IM 94-1(64)23

MT (008)

BR 306-1(11)1

BR 9002(30)

SFCS 568-1(16)0

POMPEY'S PILLAR INTERCHANGE

SLIDE REPAIR - BEARTOOTH PASS

KEYSER CR - 2 KM W COLUMBUS

FLY CREEK - 25KM WEST OF HARDI

POMPEYS PILLAR INTERCHANGE - W

4574

4374

4244

3994

5184

064

008

011

030

016

000

000

000

000

000

310

140

221

221

181

UMNIOUS SURFACING

X BITUMINOUS SURFACING

GGREGATE SURFACING,PLANT MIX

ROADWAY WORK

 & SEAL & COVER

GRADING,GRAVEL & PLANT MIX BIT

DIGOUTS,GRAVEL,PCCP & PLANT MI

CONCRETE BEAM BRIDGE,GRADING,A

BRIDGE REPLACEMENT & APPROACH

PLANT MIX BITUMINOUS SURFACING

10/06/03

09/02/03

03/08/04

05/14/02

02/07/05

11/19/03

10/16/03

04/05/04

07/30/02

05/27/04

10/15/03

09/27/04

    832,694

  1,084,158

    730,722

    379,410

    127,862

     731,588

     496,721

     656,039

     396,112

     126,571

          0

          0

     80,000

     21,772

          0

           0

           0

           0

     422,982

           0

180

0

100

75

30

0

0

12

3

0

      87,791

      59,607

      85,285

      51,495

      12,657

           0

           0

           0

     143,814

           0

     181,000

      68,084

     122,569

     114,631

           0

     580,325

     441,188

     721,727

     394,998

           0

District 5 - Billings

04103

08803

09204

14402

16105

SLETTEN CONSTRUCTION CO       

COP CONSTRUCTION L.L.C.       

FRONTIER-WEST, L.L.C.         

EDWARD T COPPS CONST.         

JTL GROUP, INC.-BILLINGS      

    731,588

    496,721

    736,039

    417,884

    126,571

    180

      0

    112

     78

     30

79

89

110

93

0

206

114

144

80

0

77

96

121

31.2

15.4

17

29

2

Contract Totals for :

Proj. Count:
   3,316,371

  3,366,137

      67,430

   3,433,567

   3,366,137   3,126,861

     403,937

93 16.2

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

04103

% %

TIED

    180

      3

    183

76 %125 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     505,384

$

$

     403,937$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A N/A

Project Id
Project Description

UPN Number Contract No.

507Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

TAYLOR, MIKE        
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

657-0264
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

670-3735

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

mictaylor@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

YELLOWSTONE       

CARBON              

STILLWATER          

BIG HORN            

YELLOWSTONE       

Days

I

P

S

X

S

00094

00028

00306

02318

00568

23.244

51.15

.97

6.8

.33

23.692

51.32

.97

6.8

1.074

.448

.17

0

0

.744

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

.723

.274

0

0

1.2

MI

MI

MI

MI

MI

KM

KM

KM

KM

KMNEVILLE-GARY 657-0232

M

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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AR 5102042(1)

BRIDGE REPAIR - MOSSMAIN INT
4961 001 000

999

BRIDGE REPAIR-MOSSMAIN INT.

06/07/02

07/08/02

08/16/02

10/10/02

     59,013

      78,489

      4,000

           0

30

0       11,773

           0

           0

      79,078

District 5 - Billings

17502

DIAMOND CONSTRUCTION, INC.    

     82,489      30

101 0 50% % %

7

Project Mgr. Totals for :

Proj. Count: 1.622
Project Mgr. Total Length:

$

$

$

$

   5,697,536

   5,120,069$

     173,202$

   5,293,271$

   5,146,939$   4,763,852

     624,754

93% 17 %

507 TAYLOR, MIKE        
    415

     18

    433

82%113%

$

$

$$

$

$

$

$

     810,668$

     717,073$

NONEClaim Status:

N/A

Project Id
Project Description

UPN Number Contract No.

507Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

TAYLOR, MIKE        
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

657-0264
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

670-3735

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

mictaylor@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County: YELLOWSTONE       

Days

0

0

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

0

MI

KM

2.616

MI

KM

MI
KM

MI
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District 5 - Billings

47

District Totals:

Proj. Count: District Total  Length:
138.356

  92,143,947

  91,032,457$

   1,555,006$

  92,587,463$

  92,840,918$  82,408,393

   9,103,912

89% 12.7 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  3,380

     83

  3,463

72%

Time
Used

102%

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

  10,479,637$

  10,273,819$

Engineer

Estimate

Cont.

Pymts.

Days

223.156

MI

KM
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Statewide Totals:

243Proj. Count: 862.011
State Total Length:

 558,223,505

 542,732,747$

  13,567,598$

 556,300,343$

 551,683,770$ 437,526,461

  53,202,588

79% 11.4 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

 16,965

    697

 17,662

Cont. Days

Chng. Ord.

Total. Cont.

71%

Time
Used

86

C.E.
 Used

%

 PERCENTAGES

$

$

$

Prog. CE

CE Costs

Mod. CE  *

  49,895,253$

  58,270,371$

Engineer

Estimate

Cont.

Pymts.

Days

1390.34

MI

KM


